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GLOSSARY 

 

 AB  Assembly Bill 

 ADA  Americans with Disabilities Act 

 A/E  Architectural/Engineering 

 ASP  Avenal State Prison 

 ASU  Administrative Segregation Unit 

 BCP  Budget Change Proposal 

 C  Construction 

 CAL   Calipatria State Prison 

CCC  California Correctional Center 

CCCI  California Construction Cost Index 

CCI  California Correctional Institution 

CCWF  Central California Women's Facility 

CD  Construction Drawings 

CDCR  California Department of Corrections and Rehabilitation 

CEN  Centinela State Prison 

CEQA  California Environmental Quality Act 

CHCF  California Health Care Facility 

CIM  California Institution for Men 

CIW  California Institution for Women 

CM  Construction Management 

CMC  California Men's Colony 

CMF  California Medical Facility 

CMU  Concrete Masonry Unit 

COR  California State Prison, Corcoran 

CRC  California Rehabilitation Center 

CTC  Correctional Treatment Center 

CTF  Correctional Training Facility 

CVSP  Chuckawalla Valley State Prison 

DGS  Department of General Services 

DOF  Department of Finance 

DPP  Disability Placement Program 

DSA  Division of the State Architect 

DSRS  Design Standards and Review Services 

DVI  Deuel Vocational Institution 

DWNYCF  DeWitt Nelson Youth Correctional Facility 

EOP  Enhanced Outpatient Program 

FORM 22  Public Works Project Authorization and Transfer Request 

FSP  Folsom State Prison 

FY  Fiscal Year 

HCFIP  Health Care Facility Improvement Program 

HDSP  High Desert State Prison 

HVAC  Heating, Ventilation, and Air Conditioning 

ISP  Ironwood State Prison 

IWL  Inmate/Ward Labor 

JLBC  Joint Legislative Budget Committee 

KCEM  Kitchell Capital Expenditure Management 

LAC  California State Prison, Los Angeles County 

LEED  Leadership, Energy, and Environmental Design 

MCSP  Mule Creek State Prison 

NACYCF  N. A. Chaderjian Youth Correctional Facility 



v 

NCWF  Northern California Women's Facility  

NCYCC  Northern California Youth Correctional Center 

NKSP  North Kern State Prison 

NTP  Notice to Proceed 

OHYCF  O. H. Close Youth Correctional Facility 

P or PP  Preliminary Plans 

PBA  Project Budget Allocation 

PBSP  Pelican Bay State Prison 

PC & CD  Performance Criteria and Concept Drawings 

PMB  Project Management Branch 

PP  Preliminary Plans 

PTB  Proceed to bid 

PVSP  Pleasant Valley State Prison 

PWB  Public Works Board 

PWC  Preliminary Plans, Working Drawings, and Construction 

PYCF  Preston Youth Correctional Facility 

RFP  Request for Proposal 

RFQ  Request for Qualifications 

RJD  Richard J. Donovan Correctional Facility at Rock Mountain 

RWQCB  Regional Water Quality Control Board 

SAC  California State Prison, Sacramento 

SCC  Sierra Conservation Center 

SCE  Southern California Edison 

SFM  State Fire Marshal 

SOL  California State Prison, Solano 

SP  Sub-Project 

SOQ  Statement of Qualifications 

SQ  California State Prison, San Quentin 

SVSP  Salinas Valley State Prison 

VSP  Valley State Prison 

VYCF  Ventura Youth Correctional Facility 

WSP  Wasco State Prison 
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CALIFORNIA CORRECTIONAL CENTER 

Arnold Unit and Antelope Camp Kitchen/Dining Facility Replacements 
July through September 2016 

 
Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Ron Dodd 

 

Appropriation: Ch. 25/14, 5225-301-0001(2) P $ 1,042,000 

 Ch. 10&11/15, 5225-301-0001(1) W $ 997,000 

 Ch. 23/16, 5225-301-0001(1) C $ 15,353,000 

 

Authorization: 

 

Ch.  25/14 

The amount of $1,042,000 is provided for preliminary plans to design a replacement kitchen/dining facility for the minimum 

security Arnold Unit and a replacement kitchen/dining facility for the Antelope Camp. The total estimated project cost is 

$16,353,000, including $1,042,000 for preliminary plans. The future estimated costs are $1,005,000 for working drawings, and 

$14,306,000 for construction, which includes $10,782,000 for contracts, $755,000 for contingency, $927,000 for architectural 

and engineering services, $512,000 for agency-retained items, $1,230,000 for other project costs, and $100,000 for Group II 

equipment. Preliminary plans will begin in July 2014 and be completed in June 2015. 

 

Ch.  10&11/15 

The amount of $997,000 is provided for working drawings to design a replacement kitchen/dining facility for the minimum 

security Arnold Unit and a replacement kitchen/dining facility for the Antelope Camp.  The total estimated project cost is 

$16,228,000, including $1,042,000 previously approved for preliminary plans.  The future estimated costs are $14,189,000 for 

construction, which includes $10,690,000 for contracts, $748,000 for contingency, $919,000 for architectural and engineering 

services, $512,000 for agency-retained items, $1,220,000 for other project costs, and $100,000 for Group II equipment.  

Working drawings will begin in July 2015 and be completed in March 2016. 

 

Ch.  23/16 

The amount of $15,353,000 is provided for construction of a replacement kitchen/dining facility for the minimum security 

Arnold Unit and a replacement kitchen/dining facility for the Antelope Camp.  The total estimated project cost is $17,392,000, 

including $1,042,000 previously approved for preliminary plans and $997,000 previously approved for working drawings.  

The total estimated cost for construction is $15,353,000, which includes $11,288,000 for construction contracts, $790,000 for 

contingency, $1,030,000 for project administration, $856,000 for agency-retained items, and $1,389,000 for other project 

costs.  Construction will begin in July 2016 and be completed in September 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/14 6/15 7/14 7/15 100 

W 7/15 3/16 7/15 3/17 99 

C 7/16  9/17 7/17 10/18  

Current comments on Schedule: Delay due to extended review period for the working drawings. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/14 $678,538 Various Contracts 

W 9/16 $720,277 Various Contracts 

C    

 

Quarterly Activity Summary: 

Submitted working drawings to SFM. 

 

Major Activity Next Quarter:  

Incorporate SFM and California Department of Public Health comments into working drawings.   

 

Major Issues: 

None 

 

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 
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Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

03/31/16 QUARTER END SUMMARY:  Continued development of working drawings.  

 

12/31/15 QUARTER END SUMMARY:  Continued development of working drawings. 

 

09/30/15 QUARTER END SUMMARY:  Preliminary plans approved at July 2015 PWB.  Received funding for working 

drawings in the 2015-16 Budget Act, and commenced development of working drawings. 

 

06/30/15 QUARTER END SUMMARY:  Continued development of preliminary plans for submittal to PWB in July 2015. 

 

03/31/15 QUARTER END SUMMARY:  Continued development of preliminary plans.  

 

12/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/14 QUARTER END SUMMARY:  Preliminary plan funding was approved in the 2014 Budget Act.  Initiated A/E 

negotiations.  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 
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CALIFORNIA CORRECTIONAL CENTER 

Health Care Facility Improvement Program 
July through September 2016 

 
Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Michael Ton 

  

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,193,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,254,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,697,000 

 DF-14D, 11/14/2014, Augmentation P $ -190,000 

 DF-14D, 11/14/2014, Augmentation W $ -$35,000 

 DF-14D, 11/14/2014, Augmentation C $ 963,000 

 DF-14D, 12/15/2014, Augmentation C $ 277,000 

 DF-14D, 3/3/2016, Revised Project Costs C $ 1,414,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on January 13, 2014, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California Correctional Center, and allocated $20,144,000 from this appropriation for design and construction for 

this project.  The total project cost of $20,144,000 includes $1,193,000 for preliminary plans, $1,254,000 for working 

drawings, and $17,697,000 for construction ($11,627,000 contracts, $698,000 contingency, $1,023,000 A&E, $1,378,000 

other project costs, and $2,971,000 agency-retained items).  Preliminary plans will begin in January 2014 and be complete in 

November 2014.  Working drawings will begin in November 2014 and be complete in April 2015.  Construction will begin 

September 2015 and be complete in May 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 1/14 11/14 1/14 11/14 100 

W 11/14 4/15 11/14 10/15 100 

C 9/15 5/17 3/16 11/17 4 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/16 $     838,989 Various Contracts 

W 9/16 $  1,089,895 Various Contracts 

C 9/16 $15,855,709 Various Contracts 

 

Quarterly Activity Summary: 

Completed structural steel and exterior stairway foundations and commenced security fencing for SP 1 (Facilities A and B primary 

care clinic renovations), completed foundation work and commenced utility work and foundation work for SP 2 (Facility C primary 

care clinic renovation and addition), commenced security fencing and demolition for SP 3 (new minimum support facility primary 

care clinic), completed MRI pad, security fencing and water line for SP 4.  

 

Major Activity Next Quarter:  

Continue construction activities for SP 1, SP 2, SP 3, and SP 4.  

 

Major Issues: 

None 

 

  Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Commenced site prep for SP 4 (Central Health Services renovation and addition).  

 

03/31/16 QUARTER END SUMMARY:  Obtained DOF approval to award construction contract and issued notice to proceed.  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 
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12/31/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval of proceed to bid 

concurrent with HDSP HCFIP project.  Commenced bidding process.   

 

09/30/15 QUARTER END SUMMARY:  Submitted revised working drawings for SFM Review.  Prepared proceed to bid for 

DOF review concurrent with HDSP HCFIP project.  

 

06/30/15   QUARTER END SUMMARY:  Submitted working drawings to SFM for review.   

 

03/31/15 QUARTER END SUMMARY:  Continued development of working drawings.  

 

12/31/14 QUARTER END SUMMARY:  Preliminary plans and augmentation approved at November 2014 PWB.  The Volunteer      

Education Program classroom relocation scope change and augmentation were approved at December 2014 PWB.  

Commenced development of working drawings. 

 

09/30/14 QUARTER END SUMMARY:  Continued development of preliminary plans.  Submitted scope change request to 

Public Works Board to construct a new classroom needed to move an existing education program out of space 

designated for medical clinic renovation. 

 

06/30/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.  

 

03/31/14 QUARTER END SUMMARY:  On January 13, 2014, the PWB approved scope, cost and schedule for design and   

preliminary plans for this project.  Initiated A/E negotiations. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 

5 

CALIFORNIA CORRECTIONAL INSTITUTION 

Health Care Facility Improvement Program 
July through September 2016 

 
Capital Outlay Analyst:  Marilee Witt 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,167,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,199,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,022,000 

 DF-14D, 8/13/14, Augmentation P $ -296,000 

 DF-14D, 8/13/14, Augmentation W $ 88,000 

 DF-14D, 8/13/14, Augmentation C $ 4,688,000 

 DF-14D, 11/6/15, Revised Project Costs W $ -3,000 

 DF-14D, 11/6/15, Revised Project Costs C $ -608,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on September 

13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 

Improvement Project at California Correctional Institution, and allocated $19,388,000 from this appropriation for design and 

construction for this project.  The total project cost of $19,388,000 includes $1,167,000 for preliminary plans, $1,199,000 for 

working drawings, and $17,022,000 for construction ($11,289,000 contracts, $677,000 contingency, $993,000 A&E, 

$1,283,000 other project costs, and $2,780,000 agency-retained items).  Preliminary plans will begin in September 2013 and 

be complete in July 2014.  Working drawings will begin in July 2014 and be complete in January 2015.  Construction will 

begin May 2015 and be complete in November 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/13 7/14 9/13 7/14 100 

W 7/14 1/15 7/14 5/15 100 

C 5/15 11/16 8/15 5/17  39 

Current comments on Schedule:   

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/16 $     741,392 Various Contracts 

W 3/16 $  1,155,289 Various Contracts  

C 9/16 $17,011,651 Various Contracts 

 

Quarterly Activity Summary: 
Completed treatment room flooring and disabled parking area, and commenced plumbing and electrical work for SP 1, completed 

roof work and interior walls, continued utility installation and exterior painting for SP 2, continued work on restrooms for SP 3, 

completed flooring and continued interior work for SP 4, completed CMU walls and roof deck and continued plumbing work for 

SP 5, continued underground utility work and commenced foundation work for SP 6.  

  

Major Activity Next Quarter:  

Continue construction activities for SP 1, SP 2, SP 3, SP 4, SP 5 and SP 6.  

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 3 months. 
 

 

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 
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  Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued renovations of treatment rooms, restroom and x-ray office and 

demolition/grading for disabled parking for SP 1, continued interior work and completed masonry work, roof deck and 

HVAC for SP 2, completed electrical work, plumbing rough in and restroom demolition for SP 3, continued interior 

work and completed overhead HVAC for SP 4, continued masonry wall construction and completed underground utility 

work for SP 5, and continued underground utility work for SP 6 (new Facility E primary care clinic).  

 

03/31/16 QUARTER END SUMMARY:  Commenced structural concrete wall construction, plumbing, ceiling work, HVAC and 

electrical work for SP 1 and SP 3, commenced interior work for SP 4 (Facility C primary care clinic renovation), 

continued utility work and completed foundation and concrete block work for SP 2, completed foundation and 

commenced exterior wall construction for SP 5. 

 

12/31/15 QUARTER END SUMMARY:  Commenced site preparation for SP 1 (Facility A primary care clinic renovation) and 

SP 3 (Facility B primary care clinic and specialty clinic renovation).  Commenced foundation work for SP 2 (pharmacy 

and lab) and installation of temporary fencing for SP 5 (Facility D primary care clinic). 

 

09/30/15 QUARTER END SUMMARY:  Obtained DOF approval of construction contract award and issued notice to proceed to 

the general contractor. 

 

06/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval of proceed to bid.  

Commenced bidding process.   

 

03/31/15 QUARTER END SUMMARY:  Received SFM comment and incorporated these comments into working drawings.  

Prepared proceed to bid package.  

 

09/30/14 QUARTER END SUMMARY:  Preliminary plans approved at July 2014 PWB, and scope change approved at   

August PWB.  Commenced development of working drawings. 

 

06/30/14 QUARTER END SUMMARY:  Submitted preliminary plans for PWB approval.  Submitted scope change to PWB to  

 incorporate medication distribution room into the Facility D clinic sub-project.   

 

03/31/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

12/31/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On September 13, 2013 the PWB approved scope, cost and schedule for design and 

construction of this project.  Initiated A/E contract negotiations. 

 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 
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CALIFORNIA INSTITUTION FOR MEN 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Michael Ton 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,554,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 3,027,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 47,021,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -474,000 

 DF-14D, 12/13/13, Revised Project Costs W $ 3,000 

 DF-14D, 12/13/13, Revised Project Costs C $ -1,163,000 

 DF-14D, 11/18/15, Revised Project Costs W $ -773,000 

 DF-14D, 11/18/15, Revised Project Costs C $ -3,526,000 

 DF-14D, 8/11/16, Revised Project Costs P $ -184,000 

 DF-14D, 8/11/16, Revised Project Costs W $ -217,000 

 DF-14D, 8/11/16, Revised Project Costs C $ 2,864,000 

  

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 2012, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California Institution for Men, and allocated $52,602,000 from this appropriation for design and construction for this 

project.  The total project cost of $52,602,000 includes $2,554,000 for preliminary plans, $3,027,000 for working drawings, 

and $47,021,000 for construction ($33,701,000 contracts, $2,022,000 contingency, $2,494,000 A&E, $2,844,000 other project 

costs, and $5,960,000 agency-retained items).  Preliminary plans will begin in October 2012 and be complete in October 2013.  

Working drawings will begin in October 2013 and be complete in May 2014.  Construction will begin September 2014 and be 

complete in September 2016. 

 
Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 10/12 10/13 10/12 12/13 100 

W 10/13 5/14 12/13 1/15 100 

C 9/14 9/16 1/15 5/18 58 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/15 $   1,894,624 Various Contracts 

W 6/16 $   2,071,144 Various Contracts 

C 9/16 $ 17,593,212 Various Contracts 

C 3/15 $      624,000 Form 220 15012BCSB 

C 6/15 $ 17,929,800 IWL PBA 

 

Quarterly Activity Summary: 

General contractor commenced security fencing, continued interior work and mechanical, electrical and plumbing for SP 3, 

continued interior and exterior wall work and commenced mechanical, electrical and plumbing for SP 6, continued installation of 

windows and commenced exterior wall work and mechanical, electrical and plumbing for SP 12, and commenced fire water line 

and continued path of travel for SP 13. IWL completed roofing for  SP 1 and SP 7, continued  mechanical, electrical and plumbing 

work and commenced path of travel and interior work for SP 2, temporary walls completed for SP 5, completed roof and 

commenced mechanical, electrical and plumbing, HVAC installation and interior wall construction for SP 8.   

 

Major Activity Next Quarter:  

Continue general contractor construction activities for SP 3, SP 6, SP 12 and SP 13. Continue IWL construction activities for SP 1, 

SP 2, SP 5, SP 7, and SP 8.  

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 
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Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 4 months. 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  General contractor commenced gas line installation, utility work, continued interior 

work and completed concrete fire lane for SP 3, completed wall framing, commenced drywall installation and exterior 

wall work for SP 6, completed roofing and mechanical, electrical and plumbing, and exterior scaffolding in place for 

installation of windows for SP 12, completed sidewalk for path of travel and commenced striping for SP 13.  IWL 

commenced medication distribution room construction and completed CMU installation in Madrone Housing Unit for 

SP 5, continued mechanical, electrical and plumbing work and completed structural steel framing and roof deck for SP 1 

and SP 7 and continued CMU wall construction for SP 8.  

 

03/31/16 QUARTER END SUMMARY:  General contractor continued mechanical, electrical and plumbing installation, interior 

framing, metal deck and concrete poured at roof and installed interior door frames for SP 3, commenced framing, and 

completed CMU wall installation, metal deck and concrete poured at roof and interior door frames for SP 6, commenced 

mechanical, electrical and plumbing work and completed sidewalks for SP 12, and completed path of travel for             

SP 13.  IWL commenced CMU construction for SP 5 (Facility B medication distribution rooms renovation), commenced 

structural steel work and deck installation and mechanical, electrical and plumbing work for SP 1 and SP 7, commenced 

CMU wall construction and completed mechanical, electrical and plumbing installation for SP 8. 

 

12/31/15 QUARTER END SUMMARY:  General contractor commenced CMU wall construction, electrical and plumbing for SP 

3, construction of footings, under slab plumbing and electrical utilities for SP 6, commenced construction of interior 

walls and completed roof installation for SP 12, and commenced fire water line installation for SP 13 (infrastructure 

upgrades).  IWL commenced CMU wall construction for SP 1 and SP 7, and poured concrete for SP 8. 

 

09/30/15 QUARTER END SUMMARY:  General contractor continued excavation at SP 3 (Facility B reception center health care 

processing addition), completed surveying, pad preparation, fencing and utility relocation at SP 6 (Facility C primary 

care clinic renovation and addition), pad and paving at SP 12 (new health care administration building), and fire water 

line.  IWL continued excavation at SP 1 (Facility A new primary care clinic), installation of underground utilities at SP 7 

(Facility D new primary care clinic north), and excavation at SP 8 (Facility D new primary care facility south). 

 

06/30/15 QUARTER END SUMMARY:  Obtained DOF approval of construction contract award and issued notice to proceed to 

the general contractor.  IWL continued procurement and commenced construction activities.  

 

03/31/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings, DOF approval for use of IWL and 

proceed to bid concurrent with CIW HCFIP.  Commenced IWL procurement activities and general contractor bidding 

process.   

 

12/31/14 QUARTER END SUMMARY:  SFM comments are being incorporated into the working drawings. 

 

09/30/14 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for review.  Executed CM contract. 

 

06/30/14 QUARTER END SUMMARY:  Working drawings completed and submitted to the SFM for review.  Continued 

CM contract negotiations.  

 

03/31/14 QUARTER END SUMMARY:  Continued development of working drawings.  CM contract negotiations underway. 

 

12/31/13 QUARTER END SUMMARY:  Preliminary plans approved at December 2013 PWB.  Commenced development of 

working drawings. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   

 

03/31/13 QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 

 

12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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CALIFORNIA INSTITUTION FOR WOMEN 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Michael Ton 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,022,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,036,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,932,000 

 DF-14D, 3/14/14, Revised Project Costs P $ -186,000 

 DF-14D, 3/14/14, Revised Project Costs C $ 2,728,000 

 DF-14D, 11/18/15, Revised Project Costs C $ -1,982,000 

 DF-14D, 8/11/16, Revised Project Costs P $ -128,000 

 DF-14D, 8/11/16, Revised Project Costs W $ -33,000 

 DF-14D, 8/11/16, Revised Project Costs C $ 3,112,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 2012, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California Institution for Women, and allocated $17,990,000 from this appropriation for design and construction for 

this project.  The total project cost of $17,990,000 includes $1,022,000 for preliminary plans, $1,036,000 for working 

drawings, and $15,932,000 for construction ($11,221,000 contracts, $673,000 contingency, $808,000 A&E, $1,143,000 other 

project costs, and $2,087,000 agency-retained items).  Preliminary plans will begin in October 2012 and be complete in 

October 2013.  Working drawings will begin in October 2013 and be complete in March 2014.  Construction will begin July 

2014 and be complete in September 2015. 

 

Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 10/12 10/13 10/12 3/14 100 

W 10/13 3/14 3/14 1/15 100 

C 7/14 9/15 1/15 3/17 61 

Current comments on Schedule: Construction completion extended due to material delivery delays.  
 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/15 $      707,880 Various Contracts 

W 12/15 $   1,001,763 Various Contracts 

C 9/16 $ 15,309,611 Various Contracts 

C 6/15 $   1,767,000 IWL PBA 

 

Quarterly Activity Summary: 

General contractor continued interior work, mechanical, and electrical for SP 1/3 and SP 2, commenced mechanical, electrical and 

plumbing for SP 4 and continued work on fire road and fire water tank.  IWL continued interior work for SP 5.  

 

Major Activity Next Quarter:  

Continue general contractor construction activities for SP 1/3, SP 2, and SP 4.  Continue IWL construction activities for SP 5. 

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 2 months. 
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Chronological History 

 

06/30/16 QUARTER END SUMMARY:  General contractor completed CMU wall construction and roofing and continued 

mechanical, electrical and plumbing work and interior wall framing for SP 1/3 and SP 2, completed wall, ceiling, and 

drywall framing for SP 4, and continued work on fire water tank and fire road.  IWL completed restrooms for SP 5. 

 

03/31/16 QUARTER END SUMMARY:  General contractor continued CMU wall construction, mechanical, electrical and 

plumbing work and interior wall framing for SP 1/3 and SP 2, continued wall and ceiling framing, masonry and 

drywall work for SP 4.  IWL continued interior renovation for SP 5.   

 

12/31/15 QUARTER END SUMMARY:  General contractor continued wall framing and commenced CMU wall construction 

for SP 1/3 and SP 2, and continued interior wall construction for SP 4.  Continued installation of fire water tank and 

began pouring concrete for fire access road.  IWL completed path of travel for SP 5.  

 

09/30/15 QUARTER END SUMMARY:  General contractor completed installation of underground utilities and commenced 

interior demolition and hazmat abatement for SP 1/3 (general population primary care clinic and renovation), 

completed slab and commenced framing at SP 2 (Central Health Services addition), and continued interior demolition 

at SP 4 (support care unit primary care renovation).  IWL completed accessibility improvements to the staff parking 

lot and sidewalk and commenced installation of flooring at SP 5 (Disability Placement Program [DPP] accessibility 

improvements).   

 

06/30/15 QUARTER END SUMMARY:  Obtained DOF approval of construction contract award and issued notice to proceed 

to the general contractor.  IWL continued procurement and commenced construction activities.   

 

03/30/15 QUARTER END SUMMARY:  Obtained DOF approval for us of IWL and proceed to bid concurrent with CIM 

HCFIP.  Commenced IWL procurement activities and general contractor bidding process.  

 
12/31/14 QUARTER END SUMMARY:  Working drawings approved by SFM. Prepared proceed to bid package.  

 

09/30/14 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for review.  Executed CM contract. 

 

06/30/14 QUARTER END SUMMARY:  Working drawings completed and submitted to the SFM for review.  Continued CM  

 contract negotiations.   

 

03/31/14 QUARTER END SUMMARY:  Preliminary plans, scope change, revised project costs, and use of IWL approved at 

 March 2014 PWB.  Commenced development of working drawings.  CM contract negotiations underway. 

 

12/31/13 QUARTER END SUMMARY:  Prepared scope change request, and continued development of preliminary plans for 

submittal to PWB on March 14, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Continued to process A/E contract. 

 

03/31/13 QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 

 

12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project.  
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CALIFORNIA MEDICAL FACILITY 

Emergency Generator Capacity Upgrade 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Sebastian Cosentino 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 505,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 566,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 6,121,000 

 DF-14D, 1/13/14, Revised Project Costs P $ -90,000 

 DF-14D, 1/13/14, Revised Project Costs C $ 1,246,000 

 DF-14D, 12/11/15, Revised Project Costs W $ -95,000 

 DF-14D, 12/11/15, Revised Project Costs C $ 36,000 

   

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the provisions of 

AB 900, on August 10, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the 

Emergency Generator Capacity Upgrade Project at the California Medical Facility and allocated $7,192,000 from this 

appropriation for design and construction of this project.  The total cost of $7,192,000 includes $505,000 for preliminary 

plans, $566 for working drawings, and $6,121,000 for construction ($4,810,000 contract, $337,000 contingency, $430,000 

A&E, $503,000 other project costs, and $41,000 agency-retained items).  Preliminary Plans will begin in August 2012 and be 

complete in September 2013.  Working drawings will begin in September 2013 and be complete in March 2014.  Construction 

will begin in May 2014 and completed April 2015. 

 

Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 8/12 9/13 8/12 1/14 100 

W 9/13 3/14 1/14 1/15 100 

C 5/14 4/15 10/15 7/17 5 

Current comments on Schedule: Construction completion date extended to address long-lead electrical equipment deliveries.  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/15 $   393,951 Various Contracts 

W 6/16 $   419,559 Various Contracts 

C 9/15 $   253,026 Form 22 15018ACSB 

C 9/16 $6,493,792 Various Contracts 

 

Quarterly Activity Summary: 

Continued site work activities. 

 

Major Activity Next Quarter:  

Begin placement of fuel tanks and electrical equipment. 

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Commenced site work activities. 

 

03/31/16 QUARTER END SUMMARY: Reviewed plans for configuration of existing generator, switchgear and conduit routing. 

 

12/31/15 QUARTER END SUMMARY:  Received DOF approval of construction contract award, issued notice to proceed and 

commenced site surveys. 

 

09/30/15 QUARTER END SUMMARY:  Reviewed bids and submitted to DOF for approval of construction contract award. 
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06/30/15 QUARTER END SUMMARY:  Bids were received in June.  However, due to errors in the bid documents, an informal 

re-bid will be initiated.  

 

03/31/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval of proceed to bid 

concurrent with CMF HCFIP. 

 

09/30/14  QUARTER END SUMMARY:  Executed CM contract.  Revised working drawings submitted to SFM for review.   

 

06/30/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for review.  Began CM contract negotiations. 

 

03/31/14 QUARTER END SUMMARY:  Preliminary plans and revised project costs approved at January 2014 PWB. 

Commenced development of working drawings 

 

12/31/13 QUARTER END SUMMARY:  Continued development of preliminary plans for submittal to PWB on January 13, 

2014. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13 QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 

 

12/31/12 QUARTER END SUMMARY:  Initiated negotiation of fees and execution of a contract for project management and 

engineering design services. 

 

09/30/12 QUARTER END SUMMARY:  On August 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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CALIFORNIA MEDICAL FACILITY 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Sebastian Cosentino 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,421,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,646,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 25,033,000 

 DF-14D, 10/18/13, Revised Project Costs P $ -38,000 

 DF-14D, 10/18/13, Revised Project Costs W $ -220,000 

 DF-14D, 10/18/13, Revised Project Costs C $ -4,842,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -252,000 

 DF-14D, 12/13/13, Revised Project Costs W $  55,000 

 DF-14D, 12/13/13, Revised Project Costs C $ -114,000 

 DF-14D, 10/2/15, Augmentation W $ -1,000 

 DF-14D, 10/2/15, Augmentation C $ 4,762,000 

  

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on September 11, 

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 

Improvement Project at California Medical Facility, and allocated $28,100,000 from this appropriation for design and 

construction for this project.  The total project cost of $28,100,000 includes $1,421,000 for preliminary plans, $1,646,000 for 

working drawings, and $25,033,000 for construction ($19,076,000 contracts, $1,145,000 contingency, $954,000 A&E, 

$1,481,000 other project costs, and $2,377,000 agency-retained items).  Preliminary plans will begin in September 2012 and 

be complete in September 2013.  Working drawings will begin in September 2013 and be complete in March 2014.  

Construction will begin July 2014 and be complete in January 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 9/13 9/12 12/13 100 

W 9/13 3/14 12/13 1/15 100 

C 7/14 1/16 2/15 11/17 41 

Current comments on Schedule: Construction completion extended due to delay in critical path sub-project. 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/15 $   1,026,452 Various Contracts 

W 6/15 $   1,405,598 Various Contracts 

C 9/16 $20,053,110 Various Contracts 

C 9/16 $      601,560 Form 220 15013BCSB 

C 12/15 $   1,936,800 IWL  

 

Quarterly Activity Summary: 

General contractor completed underground utilities, CMU walls and footings for SP 1, completed CMU walls and structural steel 

and continued mechanical, electrical and plumbing work for SP 2, completed structural steel, framing, sheetrock, and underground 

utilities and continued mechanical, electrical and plumbing for SP 5.  IWL completed concrete walkway, commenced window and 

door frame installation and mechanical, electrical and plumbing for SP 4, commenced CMU wall construction and electrical work 

and continued HVAC installation for SP 7.  

 

Major Activity Next Quarter:  

General contractor to continue construction activities for SP 1, SP 2 and SP 5.  IWL to continue construction activities for SP 4 and 

SP 7.  
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Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 1 month. 
 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  General contractor commenced underground utility and footing excavation and 

completed building pad for SP 1, completed building pad and footing excavation, continued reinforcing steel work, 

underground utility installation, metal stud framing and mechanical, electrical and plumbing work for SP 2, and 

continued metal stud wall framing and ceiling framing for SP 5.  IWL continued hazardous materials abatement and 

completed ceiling and HVAC demolition for SP 7 and commenced concrete walkway work for SP 4. 

 

03/31/16 QUARTER END SUMMARY:  General contractor completed site demolition for SP 1, interior demolition and window 

installation for SP 2 and lead abatement, foundation footings and pharmacy demolition for SP 5.  IWL commenced 

hazardous materials abatement for SP 7 (Unit IV renovation medication distribution rooms), commenced CMU 

construction and completed footings and slab for SP 4.  

 

12/31/15 QUARTER END SUMMARY:  Obtained DOF approval of construction contract award and issued notice to proceed to 

general contractor.  General contractor commenced interior work for SP 1 (Central Health Services specialty clinic) and 

SP 2 (stand-by emergency room) and SP 5 (B Wing renovation).  IWL completed existing concrete demolition and 

commenced excavation work for SP 4 (medication distribution building – C and D dorms). 

 

09/30/15 QUARTER END SUMMARY:  Reviewed bids and submitted to DOF for review.  Continued IWL procurement 

activities. 

 

06/30/15 QUARTER END SUMMARY:  General contractor bids were received in June.  However, due to errors in the bid 

documents, an informal re-bid will be initiated.  Continued IWL procurement activities. 

 

03/31/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval for IWL to proceed 

to construction and general contractor proceed to bid concurrent with CMF Emergency Generator.  Commenced IWL 

procurement activities.  

 

12/31/14 QUARTER END SUMMARY:  Incorporated additional SFM comments into working drawings.  Prepared proceed to 

bid package.  

 

09/30/14 QUARTER END SUMMARY:  Executed CM contract.  Revised working drawings submitted to SFM for review.   

 

06/30/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for initial review.  Continued CM contract  

 negotiations.  

 

03/31/14 QUARTER END SUMMARY:  Continued development of working drawings 

 

12/31/13    QUARTER END SUMMARY:  Scope change to remove the dialysis unit approved at October 2013 PW.  Preliminary      

plans approved at December 2013 PWB.  Commenced development of working drawings. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   

 

03/31/13 QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 

 

12/31/12 QUARTER END SUMMARY:  Obtained interim project funding at the Pooled Money Investment Board meeting in  

 October 2012 and developed the A/E Scope of Work 

 

09/30/12 QUARTER END SUMMARY:  On September, 2012 the PWB approved scope, cost, and schedule for design and  

 construction of this project 
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CALIFORNIA MEN’S COLONY 

Central Kitchen Replacement -West 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Carmelito Cataylo 

 

Appropriation: Ch. 324/98, 5240-301-0001(18) PW $ 531,000 

 Ch. 52/00, 5240-301-0001(23) C $   6,035,000 

 As reverted by 

 Item 5240-495, Budget Act of 2001 C $   -6,035,000 

 Ch. 171/07, 5225-301-0001(10) W $       258,000 

 As reappropriated by 

 Ch. 33/2011, 5225-491, 0001(1)` W $       258,000 

 As reappropriated by 

Ch. 21/2012, 5225-491, 0001(1) W $       258,000 

 Ch. 171/07, 5225-301-0660(1) C $  10,264,000 

 As reverted by 

 Item 5225-495, Budget Act of 2008 C $ -10,264,000 

 Ch. 268&269/08, Item 5225-301-0660(.5) WC $  15,263,000 

 As reappropriated by 

Ch. 33/2011, 5225-491, 0660(.5) WC $ 15,263,000 

 As reappropriated by 

Ch. 21/2012, 5225-491, 0660 (1), (.5) WC $ 15,263,000 

As reappropriated by 

Ch. 25/2014, 5225-491-0660(1), (.5) WC $ 15,263,000 

Ch. 25/2014, 5225-301-0660(1) WC $ 8,655,000 

As reappropriated by 

Ch. 10&11/2015, 5225-491-0660(1) (.5) WC $ 15,263,000 

Ch. 10&11/2015, 5225-491-0660(2) WC $ 8,655,000 

 

Authorization 

 

Ch. 324/98 

The budget provides $531,000 for preliminary plans ($273,000) and working drawings ($258,000) to demolish the existing 

kitchen and dining room building and construct a new 9,600 square foot concrete wall kitchen and two 4,500 square foot 

satellite dining rooms.  The total project cost is $6,276,000, and includes future costs for construction of $5,745,000, 

including $4,933,000 (CCCI 3722) for construction contracts, $345,000 for contingency, $359,000 for project administration, 

and $108,000 for agency-retained items (guarding costs).  Preliminary plans will begin September 1998 and be completed    

December 1998.  Working drawings will begin April 1999 and be completed May 1999. 

 

Ch. 52/00 

The amount of $6,035,000 is provided for construction to demolish the existing kitchen and dining room building and 

construct a new 9,713 square foot concrete wall kitchen and two 4,560 square foot satellite dining rooms.  The request 

includes $5,181,000 (CCCI 3909) for construction contracts, $363,000 for contingency, $383,000 for project administration, 

and $108,000 for agency-retained (guarding).  Construction will begin in April 2001 and be completed by November 2002. 

 

Ch. 171/07 

The amount of $258,000 is provided for working drawings for a new kitchen and dining facilities to replace the existing 67 

year old deteriorated vintage wood frame structure currently utilized for this purpose.  The new kitchen will be compliant 

with applicable statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), 

including previously approved preliminary plans for $273,000 and working drawings for $258,000.  The total estimated cost 

for construction is $10,264,000.  Design funding is being requested for review and any necessary changes to the existing 

design.  The construction costs include $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project 

administration, $219,000 for agency-retained and $325,000 for other project costs.  Working drawings to begin in August 

2007 and be complete in November 2007.   

 

Ch. 171/07 

The amount of $10,264,000 is provided for construction of a new kitchen and dining facilities to replace the existing 67 year 

old deteriorated vintage wood frame structure, currently utilized for this purpose.  The new kitchen will be compliant with 

applicable statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), 

including previously approved preliminary plans for $273,000 and working drawings for $258,000.  Additional working 
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drawing funds of $258,000 is being requested for review and any necessary changes to the existing design.  The total 

estimated cost for construction is $10,264,000 including $8,718,000 for construction contracts, $610,000 for contingency, 

$392,000 for project administration, $219,000 for agency-retained and $325,000 for other project costs.  Construction will 

begin in March 2008 and be completed in August 2009. 

 

Ch. 268&269/08 

The amount of $15,263,000 is provided for working drawings ($992,000) and construction costs ($14,271,000) to design and 

build a new kitchen and dining facilities.  The total estimated cost of this project is $16,052,000 (CCCI 4983), including 

previously approved preliminary plans ($273,000) and working drawings ($516,000) from the General Fund.  The 

construction amount includes $10,899,000 for construction contracts, $763,000 for contingency, $1,401,000 for architectural 

and engineering services, $219,000 for agency-retained items, and $989,000 for other project costs.  Working drawings will 

begin in August 2008 and be completed in May 2010.  Construction will begin in May 2010 and be completed in November 

2011.   

 

Ch. 25/14 

The supplemental amount of $8,655,000 is provided to complete working drawings ($901,000) and provide additional 

construction funding ($7,754,000) for a new central services kitchen and two satellite dining facilities at California Men’s 

Colony, West Facility. The total estimated cost of this project is $24,707,000, including previously approved preliminary 

plans ($273,000), working drawings ($1,508,000), and construction ($14,271,000). The $22,025,000 cost of construction 

includes $18,329,000 for contracts, $916,000 for contingency, $746,000 for architectural and engineering services, 

$1,094,000 for agency-retained items, $768,000 for other project costs, and $172,000 for Group II equipment.  Construction 

will begin in July 2015 and will be completed in December 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 10/98 4/99 10/98 6/00 100 

W 08/08 5/10 5/13 6/16 100 

C 05/10 11/11 6/16 5/18 2 

Current comments on Schedule:  
 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/98 $     273,000 Form 22, #98200A  

W 6/00 $     258,000 Form 22, #00094A 

W 11/07 $     258,000 Form 22, #08084A 

W 1/11 <$243,972> P1011415, Return of Funds Transferred 

W 12/13 $      243,972 Various Contracts 

W 9/15 $  1,956,813 Various Contracts 

C 9/16 $20,647,200 IWL PBA 

C 9/16 $      153,765 Various Contracts 

 

Quarterly Activity Summary: 
Continued IWL procurement activities. 

 

Major Activity Next Quarter:  

Continue IWL procurement activities and begin site mobilization. 

 

Major Issues: 
None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Obtained DOF approval of working drawings and issued IWL proceed to construction. 

 

03/31/16 QUARTER END SUMMARY:  CDCR worked with DOF and the Military Department on documents related to the 

bond financing for this project.  

 

12/31/15 QUARTER END SUMMARY:  Submitted working drawings and IWL proceed to construction for DOF review.  

 

09/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings. 
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06/30/15 QUARTER END SUMMARY:  Submitted working drawings to SFM for review. 

 

03/31/15 QUARTER END SUMMARY:  Continued development of working drawings.  
 

12/31/14 QUARTER END SUMMARY:  Executed design contract, and continued development of working drawings. 

 

09/30/14 QUARTER END SUMMARY:  Supplemental appropriation for working drawings and construction was approved in 

the 2014 Budget Act.  Evaluated SOQs and made A/E selection.  
 

06/30/14 QUARTER END SUMMARY:  Prepared RFQ for new A/E firm to complete design services.  SOQs have been 

received and are under evaluation.  A supplemental appropriation for working drawings and construction was submitted 

for consideration in the FY 2014-15 Budget Act.  

 

03/31/14 QUARTER END SUMMARY:  Working drawings were reviewed and determined to be incomplete.  Notification was 

sent to A/E terminating their contract for cause. 

 

12/31/13 QUARTER END SUMMARY:  50% working drawings completed and being reviewed. 

 

09/30/13 QUARTER END SUMMARY:  Continue development of working drawings, including update of original 2001 design. 

 

06/30/13 QUARTER END SUMMARY:  A&E contract negotiated and notice to proceed was issued in June.  Kickoff meeting 

held at the institution. 

 

03/31/13 QUARTER END SUMMARY:  After discussions with CMC, the building locations have been finalized.  A&E scope 

of work and fee redefined based on these decisions. 

 

12/31/12 QUARTER END SUMMARY:  Negotiated fees, amended contract, and issued Notice to Proceed to program 

management firm. Developed project schedule for working drawings. Continued negotiations for services and fees with 

A&E firm. 

 

09/30/12 QUARTER END SUMMARY:  Commenced working drawing activities; evaluated project delivery methods and 

potential project schedules. 

 

06/30/12 QUARTER END SUMMARY:  The 2012 Budget Act, enacted 6/27/2012, re-appropriated 2007 WD phase and 2008 

WD and C phase funding to re-commence project activities. 

 

03/31/12 QUARTER END SUMMARY:  Analysis of AB109 realignment determined that CMC-West would continue in 

operation. 

 

12/31/11 QUARTER END SUMMARY:  Project is on hold pending further assessment due to AB109 realignment.  

 

09/30/11 QUARTER END SUMMARY:  Initiation of working drawing activities are on hold pending evaluation of future plans 

for CMC West under AB 109 realignment. 

 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted 6/30/2011, re-appropriated 2007 WD phase and 2008 

WD and C phase funding to re-commence project activities. 

 

03/31/11 QUARTER END SUMMARY:  The re-appropriation of the 2008 WD and C phase funding was requested in the 

Governor’s 2011/12 Budget. 

 

12/31/10 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.  

 

09/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33.   

 

06/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 

 

03/31/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 

 

12/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33. 

 

09/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   

 

06/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   
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03/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   

 

12/31/08 QUARTER END SUMMARY:  Five architectural and engineering firms were interviewed for the design contract.  A 

design firm was selected but not awarded due to suspension of project activities, pursuant to the Budget Letter 08-33. 

 

09/30/08 QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, reverted 2007 construction funding 

($10,264,000) and provided additional funding for working drawings and construction.   Department of General 

Services (DGS) received twelve responses to the RFQ from Architectural and Engineering firms interested in this 

project.     

 

06/30/08 QUARTER END SUMMARY:  Spring Finance Letter submitted requesting additional WD funds, reversion of existing 

C appropriation, and new C appropriation. 

 

03/31/08 QUARTER END SUMMARY:  It was determined that the WD appropriation of $258,000 received in the 2007 Budget 

Act is not sufficient to complete WD; the amount of the 2007 Budget Act appropriation request was based on the 

understanding at that time that the design firm that completed the original WD would update the existing WD; however, 

that firm has declined to do the work and a new firm must be hired to complete new WD; additional funding will be 

required to proceed. 

 

12/31/07 QUARTER END SUMMARY:  Consultation with DGS regarding the adequacy of funding to complete working 

drawings. 

 

09/30/07 QUARTER END SUMMARY:  A DGS Form 22 and project schedule is being prepared by DGS. 

 

06/30/07 QUARTER END SUMMARY:  None 

 

03/30/07 QUARTER END SUMMARY:  None 

 

09/30/04 QUARTER END SUMMARY:  Construction phase has been updated to $8,813,000, to reflect the CCCI 4328 

adjustments. 

 

06/30/02 QUARTER END SUMMARY:  The West Facility is being considered for a mission change from a Level II facility to 

possibly a Level IV facility. Kitchell Capital Expenditure Management (KCEM) will be preparing a study for possible 

options.  For this reason, the request for construction funding has been deferred until FY 2003/2004 in case the current 

mission remains the same. 

 

03/31/02 QUARTER END SUMMARY:  Prepared a Finance Letter to request a new C appropriation for FY 2002/03. 

12/31/01 QUARTER END SUMMARY:  WD completed in November 2001 with stamps from the SFM and the Division of the 

State Architect (DSA).  The COA met with Project Management Branch (PMB and DOF at CMC and presented the 

final design.  IWL is currently interested in constructing the project. 

 

09/30/01 QUARTER END SUMMARY:  With the reversion of construction funds, work continued with final changes to the 

working drawings and a revised construction cost estimate.  Seneca Engineering has been given the deadline of 

10/15/01 to complete the working drawings and cost estimate. 
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CALIFORNIA MEN’S COLONY 

Emergency Power Generation System Upgrade 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900GF) P $ 382,000 

 Ch. 7/07, 5225-801-0001 (AB 900GF) W $ 384,000 

 Ch. 7/07, 5225-801-0001 (AB 900GF) C $ 5,402,000 

 DF-14D, 9/12/14, Augmentation P $ -191,000 

 DF-14D, 9/12/14, Augmentation W $ -8,000 

 DF-14D, 9/12/14, Augmentation C $ 902,000 

 DF-14D, 12/11/15, Revised Project Costs W $ -91,000 

 DF-14D, 12/11/15, Revised Project Costs C $ -293,000 

 

Authorization: 

 

Ch. 7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of AB 

900, on December 13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the 

Emergency Power Generation System Upgrade at California Men’s Colony, and allocated $6,168,000 from this appropriation 

for design and construction for this project.  The total project cost of $6,168,000 includes $382,000 for preliminary plans, 

$384,000 for working drawings, and $5,402,000 for construction ($3,889,000 contract, $272,000 contingency, $400,000 A&E, 

$717,000 other project costs, and $124,000 agency-retained items).  Preliminary plans will begin in December 2013 and be 

complete in January 2015.  Working drawings will begin in January 2015 and be complete in August 2015.  Construction will 

begin in December 2015 and be complete in November 2016. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/13 1/15 12/13 9/14 100 

W 1/15 8/15 9/14 3/15 100 

C 12/15 11/16 6/15   12/16 90 

Current comments on Schedule: Delay due to contractor performance issues.  
 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/15 $   155,045 Various Contracts 

W 3/16 $   243,929 Various Contracts 

C 9/16 $4,938,363 Various Contracts 

C 9/16 $        4,436 Form 22 15039ACSB 

 

Quarterly Activity Summary: 

Completed switchgear equipment installation, continued electrical work and commenced testing and fence installation.  

 

Major Activity Next Quarter:  

Complete construction and project closeout activities. 

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued construction of pre-engineered building and completed generator and fuel 

tank foundations and set equipment. 

 

03/31/16 QUARTER END SUMMARY:  Completed site grading, switchgear building pad, and installation of utilities. 

 

12/31/15 QUARTER END SUMMARY:  Completed installation of temporary fence on laydown yard.  Commenced site 

grading. 
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09/30/15 QUARTER END SUMMARY:  Issued notice to proceed to general contractor and commenced construction activities. 

 

06/30/15 QUARTER END SUMMARY:  Commenced general contractor bidding process.  Opened bids and received DOF 

approval to award construction contract. 

 

03/31/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval of proceed to bid 

concurrent with CMC HCFIP. 

 

12/31/14   QUARTER END SUMMARY:  Prepared working drawings for SFM review.  Prepared proceed to bid documents.  

 

09/30/14 QUARTER END SUMMARY:  Updated preliminary plans to account for additional emission control requirements for 

the generator.  Preliminary plans were approved at September 2014 PWB. 

 

06/30/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

03/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

12/31/13 QUARTER END SUMMARY:  On December 13, 2013, the PWB approved scope, cost and schedule for the design 

and construction of the project.  Initiated A/E contract negotiations. 
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CALIFORNIA MEN’S COLONY 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 3,191,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 3,115,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 51,134,000 

 DF-14-D, 3/14/14, Revised Project Costs P $ -665,000 

 DF-14-D, 3/14/14, Revised Project Costs W $ -237,000 

 DF-14-D, 3/14/14, Revised Project Costs C $ -634,000 

 DF-14D, 11/6/15, Revised Project Costs W $ -298,000 

 DF-14D, 11/6/15, Revised Project Costs C $ -646,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to 

the California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on 

February 11, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care 

Facility Improvement Project at California Men’s Colony, and allocated $57,440,000 from this appropriation for design 

and construction for this project.  The total project cost of $57,440,000 includes $3,191,000 for preliminary plans, 

$3,115,000 for working drawings, and $51,134,000 for construction ($38,521,000 contracts, $2,311,000 contingency, 

$2,888,000 A&E, $3,587,000 other project costs, and $3,827,000 agency-retained items).  Preliminary plans will begin in 

February 2013 and be complete in February 2014.  Working drawings will begin in February 2014 and be complete in 

October 2014.  Construction will begin February 2015 and be complete in September 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 2/14 2/14 2/13 2/14 100 

W 2/14 10/14 2/14 3/15 100 

C 2/15 9/16 3/15 12/18 24 

Current comments on Schedule: Construction completion extended due to delay in critical path sub-project.  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/15 $  1,908,938 Various Contracts 

W 12/15 $  2,297,769 Various Contracts 

C 9/16 $40,522,000 Various Contracts 

C 3/16 $      830,953 Form 220 15011BCSB 

 

Quarterly Activity Summary: 

General contractor completed security fencing and paving for new road at C Yard fire gates and commenced wall demolition for 

SP 4, commenced ceiling and wall construction, mechanical, electrical, plumbing and fire alarm installation for SP 5, continued 

site work and utility installation for SP 6.  IWL completed the roof, continued water line installation and commenced exterior 

painting for SP 1, completed structural steel and commenced interior work for SP 3, continued concrete wall construction and 

framing for SP 7, and completed site work and interior work for SP 8.   

 

Major Activity Next Quarter:  

General contractor to continue construction activities for SP 4, SP 5, and SP 6.  IWL to continue construction activities for SP 1, 

SP 3, SP 7, and SP 8.  

 

Major Issues: 

None 
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Chronological History 

 

06/30/16 QUARTER END SUMMARY:  General contractor continued gymnasium renovation for SP 4, completed roof, CMU 

wall construction and water lines for SP 5 and commenced site work for SP 6 (new east facility ASU primary care and 

ASU-EOP mental health clinic).  IWL commenced roof and water line installation and completed CMU wall 

construction for SP 1, completed abatement and demolition and continued installing structural steel for SP 3, 

commenced lead abatement and interior work and completed asbestos abatement for SP 7, and continued site work and 

interior renovations for SP 8.  

 

03/31/16 QUARTER END SUMMARY:  General contractor commenced gymnasium renovations for SP 4 (new east facility 

primary care clinic and health care administration building), and CMU block construction for SP 5 (new pharmacy and 

laboratory building).  IWL completed slab and commenced CMU wall construction for SP 1, asbestos abatement for 

SP 7 (east facility Central Health Services renovation) and continued exterior work for SP 8.  

 

12/31/15 QUARTER END SUMMARY:  General contractor commenced foundation work for SP 5 (pharmacy and laboratory 

building).  IWL completed footings for SP 1, completed CMU work and commenced roof construction for SP 8 on A 

Quad.   

 

09/30/15 QUARTER END SUMMARY:  Issued notice to proceed to the general contractor.  Continued IWL procurement 

activities.  IWL commenced construction on SP 1 (West Facility new primary care clinic) and SP 8 (East Facility 

Medication Distribution Room Renovations).   

 

06/30/15 QUARTER END SUMMARY:  Continued IWL procurement activities.  Commenced general contractor project 

bidding.  Opened bids and received DOF approval to award general contractor construction contract.   

 

03/31/15 QUARTER END SUMMARY:  Obtained SFM approval of WD and DOF approval to proceed to construction and 

proceed to bid.  IWL procurement activities commenced.   

 

12/31/14 QUARTER END SUMMARY:  Resolved phasing and sequencing of underground utilities.  Submitted revised 

working drawings for SFM review.  Prepared proceed to bid documents.  

 

09/30/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for review.  

 

06/30/14 QUARTER END SUMMARY:  Continued development of working drawings.  

 

03/31/14 QUARTER END SUMMARY:  Preliminary plans were approved at the February 2014 PWB.  Scope change request, 

 use of IWL and revised project costs were approved at the March 2014 PWB.  Commenced development of working 

 drawings.  

 

12/31/13 QUARTER END SUMMARY:  Prepared scope change request, and continued development of preliminary plans for 

submittal to PWB on February 14, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Conducted schematic design review.  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   

 

03/31/13 QUARTER END SUMMARY:  On February 11, 2013, the PWB approved scope, cost, and schedule for design and 

construction of this project.  Negotiated fees for A/E services, and initiated development of contract.   
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CALIFORNIA STATE PRISON, CORCORAN 

Health Care Facility Improvement Project 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,244,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,256,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,073,000 

 DF-14D, 9/12/14, Augmentation P $ -291,000 

 DF-14D, 9/12/14, Augmentation W $ -106,000 

 DF-14D, 9/12/14, Augmentation C $ 3,582,000 

 DF-14D, 7/10/15, Augmentation W $ -118,000 

 DF-14D, 7/10/15, Augmentation C $ 1,387,000 

  

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on November 8, 2013, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California State Prison, Corcoran, and allocated $19,573,000 from this appropriation for design and construction for 

this project.  The total project cost of $19,573,000 includes $1,244,000 for preliminary plans, $1,256,000 for working 

drawings, and $17,073,000 for construction ($11,391,000 contracts, $683,000 contingency, $1,037,000 A&E, $1,287,000 

other project costs, and $2,675,000 agency-retained items).  Preliminary plans will begin in November 2013 and be complete 

in September 2014.  Working drawings will begin in September 2014 and be complete in March 2015.  Construction will 

begin August 2015 and be complete in November 2016. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/13 9/14 11/13 9/14 100 

W 9/14 3/15 9/14 7/15 100 

C 8/15 11/16 7/15 2/18 29 

Current comments on Schedule: Construction completion extended due to delay in critical path sub-project.  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/16 $     828,589 Various Contracts 

W 6/16 $     822,581 Various Contracts 

C 9/16 $19,199,135 Various Contracts 

 

Quarterly Activity Summary: 

IWL continued CMU construction and commenced interior work, and plumbing and electrical for SP 1, commenced foundation 

work and continued underground utility relocation for SP 2, continued CMU wall construction and commenced structural steel 

work for SP 3, completed under slab utilities and foundation work and continued CMU wall construction for SP 4.  

 

Major Activity Next Quarter:  

IWL to continue construction activities for SP 1, SP 2, SP 3 and SP 4.  

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  IWL completed foundation work and commenced CMU wall construction and for     

SP 1, continued relocation of underground utilities for SP 2, continued CMU wall construction for SP 3, commenced 

foundation work and CMU wall construction and completed underground utility work for SP 4. 
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03/31/16 QUARTER END SUMMARY:  IWL continued foundation work at Facility 3B for SP 1, continued relocation of 

existing utilities for SP 2, completed foundation formwork at Facility 4B for SP 3, and commenced underground utility 

work for SP 4.  

 

12/31/15 QUARTER END SUMMARY:  Continued IWL procurement activities.  Commenced foundation work for SP 1 

(Facilities 3A, 3B and 3C primary care clinic renovation and addition) and SP 3 (Facilities 4A and 4B primary care 

clinic renovation and addition) and commenced utility work and excavation for SP 2 (Facility 3A ASU primary care 

clinic) and footing, foundation work and utility work for SP 4 (Central Health Services renovation and addition). 

 

09/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval of augmentation and 

IWL proceed to construction.  Commenced IWL procurement activities.  

 

06/30/15 QUARTER END SUMMARY:  SFM comments incorporated into working drawings.  

 

03/31/15 QUARTER END SUMMARY:  Completed working drawings and submitted to SFM for review. 

 

12/31/14   QUARTER END SUMMARY:  Continued development of working drawings. 

 

09/30/14   QUARTER END SUMMARY:  Preliminary plans and use of IWL approved at September 2014 PWB.  Commenced   

 development of working drawings. 

 

06/30/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

03/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

12/31/13  QUARTER END SUMMARY:  On November 8, 2013, the PWB approved scope, cost and schedule for the design and 

     construction of the project.  Initiated A/E contract negotiations. 
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Nick Rossi 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,882,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,728,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 27,402,000 

 DF-14D, 3/14/14, Revised Project Costs P $ -331,000 

 DF-14D, 3/14/14, Revised Project Costs W $ -1,000 

 DF-14D, 3/14/14, Revised Project Costs C $ 1,331,000 

 DF-14D, 12/4/14, Augmentation W $ -389,000 

 DF-14D, 12/4/14, Augmentation C $ 792,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on February 11, 2013, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California State Prison, Los Angeles County, and allocated $31,012,000 from this appropriation for design and 

construction for this project.  The total project cost of $31,012,000 includes $1,882,000 for preliminary plans, $1,728,000 for 

working drawings, and $27,402,000 for construction ($20,233,000 contracts, $1,214,000 contingency, $1,517,000 A&E, 

$2,053,000 other project costs, and $2,385,000 agency-retained items).  Preliminary plans will begin in February 2013 and be 

complete in February 2014.  Working drawings will begin in February 2014 and be complete in September 2014.  

Construction will begin January 2015 and be complete in April 2016. 

  
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 2/13 2/14 2/13 2/14 100 

W 2/14 9/14 2/14 12/14 100 

C 1/15 4/16 12/14 5/17 76 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/15 $   1,153,008 Various Contracts 

W 12/15 $   1,148,859 Various Contracts 

C 9/16 $   2,293,611 Various Contracts 

C 6/15 $ 24,018,000 IWL PBA  

 

Quarterly Activity Summary: 

Completed construction and received certificate of occupancy for SP 3 Building 403, continued CMU wall construction and 

commenced Yard C roof construction for SP 4, completed demolition and commenced CMU wall construction, framing, HVAC, 

fire sprinkler installation, electrical and plumbing for SP 6, and completed concrete work and continued interior finish work for   

SP 7.            

  

Major Activity Next Quarter:  

Continue construction activities for SP 4, SP 6 and SP 7.  

 

Major Issues: 

None 

  

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued interior work for SP 3, commenced medication distribution rooms and 

completed Buildings D1 and D2 additions for  SP 4.  Construction is complete for SP 1, SP 2, and SP 5.  Commenced 
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demolition, sitework and foundation work for SP 6. Commenced construction and completed plumbing fixture 

installation for SP 7.  

 

03/31/16 QUARTER END SUMMARY:  Received SFM approval for occupancy and commenced dental equipment installation 

for SP 1, continued ceiling work for SP 2, continued interior door and window installation for SP 3, continued 

plumbing and electrical work for D1/D2 additions for SP 4, and received SFM approval for occupancy for SP 5.  

 

12/31/15 QUARTER END SUMMARY:  Continued exterior work for SP 1, interior framing, plumbing and electrical work for 

SP 2, ductwork and exterior painting for SP 3, completed structural steel and decking and commenced roof work at 

housing units D1 and D2, and completed D yard medication distribution rooms for SP 4, and continued path of travel 

and interior finishing for SP 5. 

 

09/30/15 QUARTER END SUMMARY:  Continued construction activities for SP 1, SP 2, SP 3, and SP 5, including 

underground utility installation and relocation, CMU wall construction, structural steel, roofing, interior, mechanical, 

electrical, plumbing and fire protection work.  Commenced construction on SP 4 (medication distribution rooms).  

 

06/30/15 QUARTER END SUMMARY:  Lighting relocation at Facility A and B complex clinic complete.  Continued 

construction of SP 1 (ASU primary care clinic), SP 2 (new complex primary care clinic Facilities A and B), SP 3 (new 

complex primary care clinic Facilities C and D), and SP 5 (new health care administration and health records 

building), including underground utility work, poured foundations and concrete masonry unit (CMU) walls.  

 

03/31/15 QUARTER END SUMMARY:  Continued IWL procurement activities and commenced construction activities. 

 

12/31/14 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval to proceed to 

construction.  Commenced IWL procurement activities. 

 

09/30/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for review.  

 

06/30/14 QUARTER END SUMMARY:  Continued development of working drawings. 

 

03/31/14 QUARTER END SUMMARY:  Preliminary plans were approved at the February 2014 PWB.  Scope change request, 

 use of IWL and revised project costs were approved at the March 2014 PWB.  Commenced development of working 

drawings. 

 

12/31/13 QUARTER END SUMMARY:  Prepared scope change request, and continued development of preliminary plans for 

submittal to PWB on February 14, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Conducted schematic design review. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13 QUARTER END SUMMARY:  On February 11, 2013, the PWB approved scope, cost, and schedule for design and 

construction of this project.  Completed negotiation of A/E fees on 3/12/13, and initiated development of contract. 
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CALIFORNIA STATE PRISON, SACRAMENTO 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Sarah Johnson 

Project Director:  Sebastian Cosentino  
 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,975,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,960,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 47,067,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -906,000 

 DF-14D, 12/13/13, Revised Project Costs W $ -25,000 

 DF-14D, 12/13/13, Revised Project Costs C $ -3,708,000 

 DF-14D, 11/18/15, Revised Project Costs W $ -558,000 

 DF-14D, 11/18/15, Revised Project Costs C $ -4,498,000 

 

Authorization: 
 

Ch.  7/07 

AB 900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental and mental 

health treatment or housing space at existing prison facilities.  In accordance with the provisions of AB 900, on December 14, 

2012 the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 

Improvement Project at California State Prison, Sacramento, and allocated $53,002,000 from this appropriation for design and 

construction of this project.  The total cost of $53,002,000 includes $2,975,000 for preliminary plans, $2,960,000 for working 

drawings, and $47,067,000 for construction ($35,587,000 contract, $2,135,000 contingency, $2,668,000 A&E, $3,332,000 

other project costs, and $3,345,000 agency-retained items).  Preliminary plans will begin in December 2012 and will be 

complete in December 2013.  Working drawings will begin in December 2013 and be complete in July 2014.  Construction 

will begin in November 2014 and be complete in May 2016.   

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/12 12/13 12/12 12/13 100 

W 12/13 7/14 12/13 9/14 100 

C 11/14 5/16 9/14 10/17 43 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/15 $   1,689,397 Various Contracts 

W 9/16 $   2,132,899 Various Contracts 

C 9/16 $25,980,220 Various Contracts 

C 9/15 $   6,524,200  IWL PBA 

C 9/15 $      886,320 Form 220 15010BCSB 

 

Quarterly Activity Summary: 

General contractor completed foundation and structural steel and commenced mechanical, electrical and utility work for SP 1, 

continued CMU block construction and commenced structural steel and commenced mechanical, electrical and utility work for   

SP 3.  IWL continued interior work for SP 5.  

 

Major Activity Next Quarter:  

Continue general contractor construction activities for SP 1 and SP 3.  Continue IWL construction activities for SP 5. 

  

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 1 month. 
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Chronological History 

 

06/30/16 QUARTER END SUMMARY:  General contractor continued building pad construction and underground utility work 

for SP 1 and continued utility work and retaining wall construction for SP 3.  IWL continued interior work at Facilities 

A, B, and C for SP 5. 

 

03/31/16 QUARTER END SUMMARY:  General contractor continued building pad construction and underground utility work 

for SP 1 and continued utility work and retaining wall construction for SP 3.  IWL continued interior work at Facilities 

A, B, and C for SP 5.   

 

12/31/15 QUARTER END SUMMARY:  General contractor completed re-route of sewer and commenced installation of storm 

drain for SP 3 (Central Health Services building) and continued utility work for SP 1.  IWL continued interior work at 

Facilities A, B, and C for SP 5. 

 

09/30/15 QUARTER END SUMMARY:  IWL continued construction on SP 5.  Commenced general contractor construction on 

SP 1 (Facility A PSU-ASU primary care clinic). 

 

06/30/15 QUARTER END SUMMARY:  Obtained DOF approval of construction contract award and issued notice to proceed to 

general contractor.  Continued construction of SP 5 (medication distribution rooms).   

 

03/31/15 QUARTER END SUMMARY:  Obtained DOF approval of general contractor proceed to bid concurrent with FSP 

HCFIP.  Continued IWL procurement activities and commenced construction of medication distribution rooms.  

 

12/31/14 QUARTER END SUMMARY:  IWL procurement activities continued. 

 

09/30/14 QUARTER END SUMMARY:  Working drawings approved by SFM.  DOF approved proceed to construction.  Began  

 IWL procurement activities.   

 

06/30/14  QUARTER END SUMMARY:  Working drawings submitted for initial SFM review.  Began preparation of proceed to 

bid documents.   

 

03/31/14 QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/13 QUARTER END SUMMARY:  Preliminary plans and scope change to remove the health records space renovation 

were approved at December 2013 PWB.  Commenced development of working drawings. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 
 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13 QUARTER END SUMMARY:  Negotiated A/E fees and submitted contract documents for execution. 

 

12/31/12 QUARTER END SUMMARY:  On December 14, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project  
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CALIFORNIA STATE PRISON, SOLANO 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Ron Dodd 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,712,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,102,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 30,220,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -280,000 

 DF-14D, 12/13/13, Revised Project Costs W $ -204,000 

 DF-14D, 12/13/13, Revised Project Costs C $ 696,000 

 DF-14D, 9/12/14, Augmentation W $ -272,000 

 DF-14D, 9/12/14, Augmentation C $ 3,266,000 

 DF-14D, 11/18/15, Revised Project Costs C $ -226,000 

 DF-14D, 6/27/16, Revised Project Costs P $ -117,000 

 DF-14D, 6/27/16, Revised Project Costs W $ -122,000 

 DF-14D, 6/27/16, Revised Project Costs C $ 1,428,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900 on September 11, 

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 

Improvement Project at CSP Solano, and allocated $2,000 from this appropriation for design and construction for this project.  

The total project cost of $34,034,000 includes $1,712,000 for preliminary plans, $2,102,000 for working drawings, and 

$30,220,000 for construction ($23,439,000 contracts, $1,406,000 contingency, $1,172,000 A&E, $1,940,000 other project 

costs, and $2,263,000 agency-retained items.  Preliminary plans will begin in September 2012 and be complete in September 

2013.  Working drawings will begin in September 2013 and be complete in March 2014.  Construction will begin in July 2014 

and be completed March 2016. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 9/13 9/12 12/13 100 

W 9/13 3/14 12/13 10/14 100 

C 7/14 3/16 10/14 7/18 45 

Current comments on Schedule: Construction completion extended due to delay in critical path sub-project.  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/16 $  1,311,264 Various Contracts 

W 9/16 $  1,501,091 Various Contracts 

C 9/16 $  1,609,640 Contracts 

C 12/14 $29,373,800 C220B #1864 

 

Quarterly Activity Summary: 

Completed roof and HVAC installation, continued parking lot, driveway and path of travel work and commenced mechanical, 

electrical and plumbing work for SP 1, commenced interior work and electrical work for SP 4, and completed path travel work for 

SP 5.  

 

Major Activity Next Quarter:  

Continue construction activities for SP 1, SP 4 and SP 5.  

 

Major Issues: 

None 
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Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued roof installation, parking lot and driveway work, and path of travel for     

SP 1, mechanical, electrical and plumbing work for SP 4 and path of travel for SP 5. 

 

03/31/16 QUARTER END SUMMARY:  Continued roof installation and path of travel for SP 1, interior work for SP 4, and path 

of travel work for SP 5.   

 

12/31/15 QUARTER END SUMMARY:  Completed exterior wall construction and continued construction of walkways and 

fencing for SP 1.  Continued construction of CMU walls at Facilities A, B, and C and completed roof at Facility D for 

SP 4.  Continued path of travel work for SP 5 (DPP accessibility improvements). 

 

09/30/15 QUARTER END SUMMARY:  Continued procurement and construction of CMU walls for SP 1 and SP 4.  

 

06/30/15 QUARTER END SUMMARY:  Poured foundation and began construction of CMU walls on the new complex facility 

clinic (SP 1).  Poured foundations and continued construction of CMU walls for the medical distribution rooms at A, B, 

C and D yards (SP 4).  Continued procurement activities.  

    

03/31/15 QUARTER END SUMMARY:  Equipment procurement underway.  Began site work for SP 1 (new complex facility 

clinic) and SP 4 (medication distribution rooms at A, B, C and D yards).   

 

12/31/14 QUARTER END SUMMARY:  Obtained DOF approval of augmentation and proceed to construction.  Commenced 

IWL procurement activities. 

 

09/30/14 QUARTER END SUMMARY:  Revised working drawings approved by SFM. 

 

06/30/14 QUARTER END SUMMARY:  Working drawings submitted for initial SFM review  

 

03/31/14 QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/13 QUARTER END SUMMARY:  Preliminary plans approved at December 2013 PWB.  Commenced development of 

working drawings. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13 QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 

 

12/31/12 QUARTER END SUMMARY:  Obtained interim project funding at the Pooled Money investment Board meeting in 

October 2012 and developed the A/E scope of work. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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CALIPATRIA STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Sarah Johnson 

Project Director:  Michael Salyer 
 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 1,191,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 1,147,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 16,022,000 

 DF-14D, 8/17/15, Augmentation P $ -182,000 

 DF-14D, 8/17/15, Augmentation W $ -115,000 

 DF-14D, 8/17/15, Augmentation C $ 1,434,000 
 

Authorization: 
 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of 

AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health 

Care Facility Improvement Project at Calipatria State Prison, and allocated $18,360,000 from this appropriation for design and 

construction for this project.  The total project cost of $18,360,000 includes $1,191,000 for preliminary plans, $1,147,000 for 

working drawings, and $16,022,000 for construction ($10,609,000 contract, $637,000 contingency, $934,000 A/E, $1,167,000 

other project costs, and $2,675,000 agency-retained items).  Preliminary plans will begin in July 2014 and be complete in June 

2015.  Working drawings will begin June 2015 and be complete in November 2015.  Construction will begin in March 2016 

and be complete May 2017. 
 

Project Schedule 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/14 6/15 7/14 8/15 100 

W 6/15 11/15 8/15 12/16 99 

C 3/16 5/17 12/16 6/19  

Current comments on Schedule: Delay due to incorporating comments by SFM.   
 

Fund Transfers:  

Purpose Funds Encumbered Amount Type of Document 

P  12/15 $852,392 Various Contracts 

W 3/16 $722,053 Various Contracts 

C     

 

Quarterly Activity Summary: 

Revised working drawings submitted to SFM.  

 

Major Activity Next Quarter:  

Obtain PWB approval of scope change to separate project into Phase I (SP 3-central health services renovation and SP 4-health 

care administration renovation) and Phase II (SP 1-Facility A, B, C, and D primary care clinic renovation and addition and 

SP 2-new ASU primary care clinic).  Obtain SFM approval of working drawings, DOF approval of working drawings and IWL 

proceed to construction for Phase I.  IWL to commence procurement activities. 

 

Major Issues: 

Funding for Phase II is dependent upon approval of an appropriation proposed in the 2017-18 Budget Act.  

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued development of working drawings.  

 

03/31/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/15 QUARTER END SUMMARY:  Continued development of working drawings.   

 

09/30/15 QUARTER END SUMMARY:  Preliminary plans, use of IWL, and augmentation approved at August 2015 PWB.   

 Commenced development of working drawings.  
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06/30/15 QUARTER END SUMMARY:  Continued development of preliminary plans for submittal to PWB in August 2015. 

 

03/31/15 QUARTER END SUMMARY:  Continued development of preliminary plans.   

 

12/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/14 QUARTER END SUMMARY:  On July 18, 2014, the PWB approved scope, cost and schedule for design and  

 preliminary plans for this project.  Initiated A/E negotiations. 
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CALIPATRIA STATE PRISON 

Potable Water Storage Reservoir 
July through September 2016 

 

Capital Outlay Analyst:  Sarah Johnson 

Project Director:  Ron Dodd  

 

Appropriation: Ch. 7/07, 5225-801-001 (AB 900) P $ 477,000 

 Ch. 7/07, 5225-801-001 (AB 900) W $ 436,000 

 Ch. 7/07, 5225-801-001 (AB 900) C $ 4,390,000 

 DF-14D, 8/17/15, Augmentation P $ -80,000 

 DF-14D, 8/17/15, Augmentation C $ 1,958,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of 

AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Potable 

Water Storage Reservoir Project at Calipatria State Prison, and allocated $5,303,000 from this appropriation for design and 

construction for this project.  The total project cost of $5,303,000 includes $477,000 for preliminary plans, $436,000 for 

working drawings, and $4,390,000 for construction ($3,073,000 contract, $184,000 contingency, $434,000 A/E, $595,000 

other project costs, and $104,000 agency-retained items).  Preliminary plans will begin in July 2014 and be complete in July 

2015.  Working drawings will begin July 2015 and be complete in January 2016.  Construction will begin in May 2016 and be 

complete June 2017. 

  

Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 7/14 7/15 7/14 8/15 100 

W 7/15 1/16 8/15 5/17 99 

C 5/16 6/17 8/17 12/18  

Current comments on Schedule: Working drawings completion date and construction start date adjusted to reflect 

construction phase funding in FY 17/18 Governor’s budget.  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 6/15 $293,855 Various Contracts 

W 9/16 $320,117 Various Contracts 

C    

 

Quarterly Activity Summary: 
SFM approved the working drawings.  

 

Major Activity Next Quarter:  

None 

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

03/31/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/15 QUARTER END SUMMARY:  Continued development of working drawings.   

 

09/30/15  QUARTER END SUMMARY:  Preliminary plans and augmentation approved at August 2015 PWB.  Commenced  

 development of working drawings.  

 

06/30/15 QUARTER END SUMMARY:  Continued development of preliminary plans for submittal to PWB in August 2015.   
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03/31/15 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

12/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/14 QUARTER END SUMMARY:  On July 18, 2014, the PWB approved scope, cost and schedule for design and 

preliminary plans for this project.  Initiated A/E negotiations.   
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CENTINELA STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Sarah Johnson 

Project Director:  Michael Salyer 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 1,142,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 1,141,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 15,768,000 

 DF-14D, 8/17/15, Augmentation P $ -194,000 

 DF-14D, 8/17/15, Augmentation W $ -93,000 

 DF-14D, 8/17/15, Augmentation C $ 1,172,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of 

AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health 

Care Facility Improvement Project at Centinela State Prison, and allocated $18,051,000 from this appropriation for design and 

construction for this project.  The total project cost of $18,051,000 includes $1,142,000 for preliminary plans, $1,141,000 for 

working drawings, and $15,768,000 for construction ($10,553,000 contract, $633,000 contingency, $929,000 A/E, $1,203,000 

other project costs, and $2,450,000 agency-retained items).  Preliminary plans will begin in July 2014 and be complete in June 

2015.  Working drawings will begin June 2015 and be complete in November 2015.  Construction will begin in March 2016 

and be complete May 2017. 

 

Project Schedule 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/14 6/15 7/14 8/15 100 

W 6/15 11/15 8/15 12/16 99 

C 3/16 5/17 12/16 9/19  

Current comments on Schedule: Delay due to incorporating comments by SFM.   

 

Fund Transfers:  

Purpose Funds Encumbered Amount Type of Document 

P  3/16 $841,375 Various Contracts 

W 3/16 $706,079 Various Contracts 

C     

 

Quarterly Activity Summary: 

Revised working drawings submitted to SFM.  

 

Major Activity Next Quarter:  

Obtain SFM approval of working drawings, DOF approval of working drawings and IWL proceed to construction.  IWL to 

commence procurement activities. 

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

03/31/16   QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/15   QUARTER END SUMMARY:  Continued development of working drawings.   

 

09/30/15 QUARTER END SUMMARY:  Preliminary plans, use of IWL, and augmentation approved at August 2015 PWB.   

 Commenced development of working drawings.  
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06/30/15 QUARTER END SUMMARY:  Continued development of preliminary plans for submittal to PWB in August 2015.   

 

03/31/15 QUARTER END SUMMARY:  Continued development of preliminary plans.  

 

12/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   

 

09/30/14 QUARTER END SUMMARY:  On July 18, 2014, the PWB approved scope, cost and schedule for design and 

preliminary plans for this project.  Initiated A/E negotiations. 
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CENTRAL CALIFORNIA WOMEN’S FACILITY 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Sarah Johnson 

Project Director:  Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900)  P $ 994,000 

 Ch. 7/07, 5225-801-0660 (AB 900)  W $ 861,000 

 Ch. 7/07, 5225-801-0660 (AB 900)  C $ 12,444,000 

 DF-14D, 5/9/14, Augmentation P $ -343,000 

 DF-14D, 5/9/14, Augmentation W $ -81,000 

 DF-14D, 5/9/14, Augmentation C $ 1,883,000 

 DF-14D, 1/23/15, Augmentation W $ -31,000 

 DF-14D, 1/23/15, Augmentation C $ 697,000 

 DF-14D, 6/27/16, Revised Project Costs P $ -57,000 

 DF-14D, 6/27/16, Revised Project Costs W $ -44,000 

 DF-14D, 6/27/16, Revised Project Costs C $ 350,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on May 10, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project 

at Central California Women’s Facility, and allocated $14,299,000 from this appropriation for design and construction for this 

project.  The total project cost of $14,299,000 includes $994,000 for preliminary plans, $861,000 for working drawings, and 

$12,444,000 for construction ($8,508,000 contracts, $510,000 contingency, $749,000 A&E, $950,000 other project costs, and 

$1,727,000 agency-retained items).  Preliminary plans will begin in May 2013 and be complete in May 2014.  Working 

drawings will begin in May 2014 and be complete in October 2014.  Construction will begin February 2015 and be complete 

in January 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 5/13 5/14 5/13 5/14 100 

W 5/14 10/14 5/14 4/15 100 

C 2/15 1/16 4/15 2/18 17 

Current comments on Schedule: Construction completion extended due to delay in critical path sub-project.  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/15 $     593,308 Various Contracts 

W 6/15 $     704,106 Various Contracts 

C 9/16 $12,983,199 Various Contracts 

 

Quarterly Activity Summary: 

Completed CMU wall construction for SP 1 and SP 4 and commenced procurement activities for SP 2 (Facility A primary care 

clinic renovation) and SP 3 (Facility B, C, D primary care clinic renovation and addition ).  

  

Major Activity Next Quarter:  

Continue construction activities for SP 1 and SP 4 and procurement activities for SP 2 and SP 3.   

 

Major Issues: 

IWL is experiencing project delays due to either design document deficiencies, field conditions, availability of casual trade labor, 

or a combination of these issues.  The projected construction completion date does not reflect the impacts of these delays due to 

continuing efforts to resolve and mitigate these issues.  CDCR currently estimates the impact upon construction completion is 

approximately 4 months.  
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Chronological History 

 

06/31/16 QUARTER END SUMMARY:  Commenced CMU wall construction and continued foundation work for SP 1 and   

SP 4. 

 

03/31/16 QUARTER END SUMMARY:  Continued foundation work for SP 1, continued foundation work and commenced 

fence construction for SP 4.  

 

12/31/15 QUARTER END SUMMARY:  Continued foundation work on SP 1 and commenced foundation work for SP 4 (new 

pharmacy). 

 

09/30/15 QUARTER END SUMMARY:  Continued IWL procurement activities and commenced construction on SP 1  

 (Reception Center health care processing addition). 

 

06/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval for IWL proceed to 

construction.  Commenced IWL procurement activities. 

 

03/31/15 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for review.  Proceed to construction 

package submitted to DOF. 

 

12/31/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for review.   

 

09/30/14 QUARTER END SUMMARY:  Continued development of working drawings.  

 

06/30/14 QUARTER END SUMMARY:  Preliminary plans and scope change for Treatment and Triage Area renovations and 

augmentation approved at May 2014 PWB.  Commenced development of working drawings.   

 

03/31/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

12/31/13 QUARTER END SUMMARY:  Schematic design submittal was received in November and a review was held at 

institution. 

 

09/30/13 QUARTER END SUMMARY:  Project kickoff meeting held.  Began development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On 5/10/13, the PWB approved scope, cost, and schedule for design and construction 

of this project.  Completed negotiations of A/E fees and initiated contract. 
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CHUCKAWALLA VALLEY STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Robert Carlson 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 1,133,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 1,087,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 15,597,000 

 DF-14D, 8/17/15, Augmentation P $    -102,000 

 DF-14D, 8/17/15, Augmentation W $    -120,000 

 DF-14D, 8/17/15, Augmentation  C $  1,611,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of 

AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health 

Care Facility Improvement Project at Chuckawalla State Prison, and allocated $17,817,000 from this appropriation for design 

and construction for this project.  The total project cost of $17,817,000 includes $1,133,000 for preliminary plans, $1,087,000 

for working drawings, and $15,597,000 for construction ($9,988,000 contract, $599,000 contingency, $979,000 A/E, 

$1,215,000 other project costs, and $2,816,000 agency-retained items).  Preliminary plans will begin in July 2014 and be 

complete in June 2015.  Working drawings will begin June 2015 and be complete in January 2016.  Construction will begin in 

May 2016 and be complete August 2017. 

 

Project Schedule 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/14 6/15 7/14 8/15 100 

W 6/15 1/16 8/15 11/16 99 

C 5/16 8/17 12/16 2/19  

Current comments on Schedule: Delay due to poor performance by A/E consultant.  

 

Fund Transfers:  

Purpose Funds Encumbered Amount Type of Document 

P  6/16 $910,152 Various Contracts 

W 9/16 $636,827 Various Contracts 

C     

 

Quarterly Activity Summary: 

Submitted working drawings to SFM for review. 

 

Major Activity Next Quarter:  

Obtain SFM approval of working drawings, DOF approval of working drawings and IWL proceed to construction.  IWL to 

commence procurement activities. 

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

03/31/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/15 QUARTER END SUMMARY:  Continued development of working drawings. 

 

09/30/15 QUARTER END SUMMARY:  Preliminary plans, use of IWL and augmentation approved at August 2015 PWB.  

Commenced development of working drawings.   
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06/30/15 QUARTER END SUMMARY:  Continued development of preliminary plans for submittal to PWB in August 2015. 

 

03/31/15 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

12/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/14 QUARTER END SUMMARY:  On July 18, 2014, the PWB approved scope, cost and schedule for design and 

preliminary plans for this project.  Initiated A/E negotiations.   
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CORRECTIONAL TRAINING FACILITY 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Steven DeFant 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,472,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,514,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 23,445,000 

 DF-14D, 7/18/14, Augmentation P $ -164,000 

 DF-14D, 7/18/14, Augmentation W $ -1,000 

 DF-14D, 7/18/14, Augmentation C $ 1,313,000 

 DF-14D, 11/6/15, Revised Project Costs W $ -80,000 

 DF-14D, 11/6/15, Revised Project Costs C $ -51,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on July 12, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project 

at Correctional Training Facility, and allocated $26,431,000 from this appropriation for design and construction for this 

project.  The total project cost of $26,431,000 includes $1,472,000 for preliminary plans, $1,514,000 for working drawings, 

and $23,445,000 for construction ($17,141,000 contracts, $1,028,000 contingency, $1,234,000 A&E, $1,723,000 other project 

costs, and $2,319,000 agency-retained items).  Preliminary plans will begin in July 2013 and be complete in July 2014. 

Working drawings will begin in July 2014 and be complete in January 2015.  Construction will begin May 2015 and be 

complete in January 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/13 7/14 7/13  6/14 100 

W 7/14 1/15 6/14 5/15 100 

C 5/15 1/17 8/15 10/17 36 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/15 $   1,067,903 Various Contracts 

W 6/16 $   1,173,196 Various Contracts 

C 9/16 $ 19,194,047 Various Contracts 

C 12/15 $      984,060 Form 220 15029BCSB 

 

Quarterly Activity Summary: 

Completed structural steel and roof construction and commenced mechanical, electrical and plumbing work for SP 1, completed 

excavation, underground utilities and CMU wall construction and commenced roof construction and mechanical, electrical and 

plumbing work for SP 4, completed sitework and commenced mechanical, electrical and plumbing work for SP 6, completed 

interior framing and commenced mechanical, electrical and plumbing work for SP 7. 

  

Major Activity Next Quarter:  

Continue construction activities for SP 1, SP 4, SP 6, and SP 7.   

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 5 months. 
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Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Completed CMU installation and commenced installation of structural steel for SP 1, 

continued excavation work, installation of underground utilities and commenced CMU wall construction for SP 4, 

sitework for SP 6, completed CMU and structural steel and commenced interior framing for SP 7. 

 

03/31/16 QUARTER END SUMMARY:  Continued installation of underground utilities and pouring of footings for SP 1, and 

excavation and installation of underground utilities for SP 4.  Commenced sitework for SP 6 and completed 

underground utilities and footings for SP 7.  

 

12/31/15 QUARTER END SUMMARY:  Commenced underground utility work for SP 1 (Facility A primary care clinic), SP 4 

(Facility C primary care clinic), SP 6 (Facility C triage and treatment area) and SP 7 (Facility D primary care clinic). 

 

09/30/15 QUARTER END SUMMARY:  Obtained DOF approval to award construction contract, issued notice to proceed, and 

commenced construction activities. 

 

06/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval to proceed to bid 

concurrent with SVSP HCFIP.  Commenced bidding process. 

 

03/31/15 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for approval. 

 

12/31/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for review.   

 

09/30/14 QUARTER END SUMMARY:  Executed CM contract.  Continued development of working drawings.  Scope change 

to delete health care administration sub-project was approved at July 2014 PWB. 

 

06/30/14 QUARTER END SUMMARY:  Preliminary plans approved at June 2014 PWB.  Commenced development of working  

 drawings.   

 

03/31/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

12/31/13 QUARTER END SUMMARY:  Initiated A/E contract and commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On July 12, 2013, the PWB approved scope, cost and schedule for the construction of 

the project.  Initiated A/E contract negotiations.   
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CORRECTIONAL TRAINING FACILITY 

Solid Cell Fronts 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Carmelito Cataylo 

 

Appropriation:  Ch. 171/07, 5225-301-0001 (4) P $ 405,000 

 Ch. 268&269/08, 5225-301-0001(4) W $ 498,000 

 As reappropriated by 

 Ch. 33/2011, 5225-491, 0001(2) W $ 258,000 

   

Authorization: 

 
Ch. 171/07 

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell 

fronts/doors and updating the locking mechanisms in 144 cells in the O-Wing.  Modifications will also be required to the 

existing heating/ventilation and electrical systems, and the addition of local fire alarm and fire suppression systems.  The total 

cost of this project is $6,486,000 (CCCI 4867).  The estimated future cost of $6,081,000 includes $426,000 for working 

drawings and $5,655,000 for construction.  The cost for construction includes $4,524,000 for construction contracts, $317,000 

for contingency, $489,000 for project administration, $145,000 for agency-retained items, and $180,000 for other project 

costs.  Preliminary plans will begin in August 2007 and be complete in June 2008.   

 

Ch. 268&269/08 

The amount of $498,000 is provided for working drawings to complete design for the replacement of barred cell fronts/doors 

with solid cell fronts/doors in the administrative segregation unit in O Wing.  The total estimated cost of this project is 

$7,009,000 (CCCI 4999), including previously approved preliminary plans funding ($405,000).  The estimated future cost for 

construction is $6,106,000, including $4,701,000 for construction contracts, $329,000 for contingency, $489,000 for 

architectural and engineering services, $145,000 for agency-retained items, and $442,000 for other project costs.  Working 

drawings will begin in August 2008 and be complete in April 2009. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/07 6/08 9/07 4/08 100 

W 8/08 4/09 12/08 12/11 100 

C TBD TBD TBD TBD  

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/15 $223,251  Various Contracts 

W 12/12 $289,389 Various Contracts 

C    

 

Quarterly Activity Summary:  

None 

 

Major Activity Next Quarter: 

None 

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  None 

 

03/31/16 QUARTER END SUMMARY:  None 

 

12/31/15 QUARTER END SUMMARY:  None 

 

09/30/15 QUARTER END SUMMARY:  None 
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06/30/15 QUARTER END SUMMARY:  None 

 

03/31/15 QUARTER END SUMMARY:  None 

 

12/31/14    QUARTER END SUMMARY:  None 
 

09/30/14 QUARTER END SUMMARY:  None 

 

06/30/14 QUARTER END SUMMARY:  None 

 

03/13/14 QUARTER END SUMMARY:  None 

 

12/31/13 QUARTER END SUMMARY:  None 

 

09/30/13 QUARTER END SUMMARY:  None 

 

06/30/13 QUARTER END SUMMARY:  None 

 

03/31/13 QUARTER END SUMMARY:  None 

 

12/31/12 QUARTER END SUMMARY:  None 

 

09/30/12 QUARTER END SUMMARY:  None 

 

06/30/12 QUARTER END SUMMARY:  No activity scheduled. 

 

03/31/12 QUARTER END SUMMARY:  No activity scheduled. 

 

12/31/11 QUARTER END SUMMARY:  Additional fire alarm details will be added to plans by CDCR in-house staff during 

construction phase of project.  Construction phase is contingent upon funding. 

 

09/30/11 QUARTER END SUMMARY:  CDCR was unable to negotiate an appropriate fee with design firm; additional fire 

alarm details will be added to plans by CDCR in-house staff. 

 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted on 6/30/2011, re-appropriated FY 2008-09 WD funding 

in order to address SFM requirements/design issues that are necessary to complete working drawings and proceed to 

bid.   

 

03/31/11 QUARTER END SUMMARY:  SFM has approved WD’s, but has stated additional requirements must be met to reach 

full compliance. Additional A/E services are necessary to address this. Therefore, the WD appropriation has been 

submitted for re-appropriation in the 2011 Budget Act in order to address this issue. 

 

12/31/10 QUARTER END SUMMARY: Completed WD’s and acquired SFM review and approval, pending minor design 

modifications.   

 

09/30/10   QUARTER END SUMMARY:  Continued WD activities.  

 

06/30/10   QUARTER END SUMMARY:  WD phase, including SFM signoff under review with incorporation of lessons learned 

from CIM and CMF cell front projects. 

 

03/31/10 QUARTER END SUMMARY:  Reviewed/addressed SFM design review comments on working drawings. 

 

12/31/09 QUARTER END SUMMARY:  The working drawings were submitted to the SFM for review and approval. 

 

09/30/09 QUARTER END SUMMARY:  Incorporated SFM,  Design Standards and Review Services (DSRS), CTF, and PMB 

comments as well as lessons learned from CIM and CMF cell front projects into final 100 percent working drawings. 

DGS forwarded the Due Diligence completion notice dated 7/22/09, with no exceptions or recommendations for further 

actions. 

  

06/30/09 QUARTER END SUMMARY:  Initiated due diligence activities. Continued working drawings activities.  

 

03/31/09 QUARTER END SUMMARY: Conducted site visit with consultants and continued working drawings   
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12/31/08 QUARTER END SUMMARY:  Working drawing phase was initiated.  Negotiations for design services were 

completed.  Scheduled site visit with consultant to begin working drawing efforts.  

 

09/30/08 QUARTER END SUMMARY:  PWB approval of preliminary plans and proceed to working drawings on 7/11/08. The 

2008 Budget Act, approved 9/23/08, provided funding for working drawings. Fee negotiations for working drawing 

activities completed. 

 

06/30/08 QUARTER END SUMMARY:  Preliminary plans have been reviewed by stakeholders. 

 

03/31/08 QUARTER END SUMMARY:  None 

 

12/31/07 QUARTER END SUMMARY:  Completed A/E site visits with stakeholders.   

 

09/30/07 QUARTER END SUMMARY:  Negotiations with firms for the design phase have been completed.     
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DEUEL VOCATIONAL INSTITUTION 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Sebastian Cosentino 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,296,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,173,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 18,429,000 

 DF-14D, 4/11/14, Revised Project Costs P $ -300,000 

 DF-14D, 4/11/14, Revised Project Costs W $ -63,000 

DF-14D, 4/11/14, Revised Project Costs C $ -166,000 

DF-14D, 9/25/15, Augmentation P $ 1,000 

DF-14D, 9/25/15, Augmentation W $ -25,000 

DF-14D, 9/25/15, Augmentation C $ 843,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on April 15, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project 

at Deuel Vocational Institution, and allocated $20,898,000 from this appropriation for design and construction for this project.  

The total project cost of $20,898,000 includes $1,296,000 for preliminary plans, $1,173,000 for working drawings, and 

$18,429,000 for construction ($13,353,000 contracts, $801,000 contingency, $962,000 A&E, $1,362,000 other project costs, 

and $1,951,000 agency-retained items).  Preliminary plans will begin in April 2013 and be complete in April 2014.  Working 

drawings will begin in April 2014 and be complete in October 2014.  Construction will begin February 2015 and be complete 

in August 2016. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 4/13 4/14 4/13 4/14 100 

W 4/14 10/14 4/14 4/15 100 

C 2/15 8/16 9/15 6/17 53 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/15 $       803,872 Various Contracts 

W 6/16 $    1,006,988 Various Contracts 

C 9/16 $  15,272,068 Various Contacts 

 

Quarterly Activity Summary: 

Continued interior framing, mechanical, electrical, and plumbing work for mental health and physical therapy areas for SP 1, 

continued path of travel work for SP 2, continued mechanical, electrical and plumbing work and lab renovation for SP 3, 

completed CMU wall construction and structural steel and commenced roofing, HVAC installation, metal stud framing and 

mechanical, electrical and plumbing work for SP 4, completed electrical and mechanical systems and continued interior wall work 

for SP 5, placed emergency generator on pad and commenced electrical automatic transfer switch work for SP 6.  

 

Major Activity Next Quarter:  

Continue construction work for SP 1, SP 2, SP 3, SP 4, SP 5 and SP 6. 

  

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 9 months.  
 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 

47 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Commenced interior framing, mechanical, electrical and plumbing work for mental 

health and physical therapy areas and completed CMU block installation at the new pharmacy for SP 1, continued path 

of travel work for SP 2, continued lab renovation work for SP 3, commenced CMU block installation and completed 

underground utility installation for SP 4, commenced interior wall construction and completed CMU block installation 

and roof for SP 5, emergency generator delivered to site for SP 6 (infrastructure upgrades). 

 

03/31/16 QUARTER END SUMMARY:  Commenced interior demolition for SP 1, exterior work and path of travel for SP 2  

(K-Wing administrative segregation unit primary care clinic renovation), ADA ramp, path of travel work and 

demolition for SP 3, commenced underground utility installation for SP 4, and continued CMU block and concrete 

work for SP 5. 

 

12/31/15 QUARTER END SUMMARY:  Issued notice to proceed to general contractor.  Commenced site preparation for SP 1 

(primary care clinic renovation and pharmacy addition), SP 3 (B-Wing specialties and triage treatment are renovation), 

SP 4 (reception center health care processing addition), and SP 5 (MSF primary care clinic).   

 

09/30/15 QUARTER END SUMMARY:  Reviewed bids, obtained DOF approval of augmentation and construction award.   

 

06/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and general contractor proceed to bid.   

Due to errors in the bid documents, an informal re-bid will be required.   

 

03/31/15 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for approval.  

 

12/31/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for review.  Prepared proceed to bid documents.   

 

09/30/14 QUARTER END SUMMARY:  Continued development of working drawings. Executed CM contract.    

 

06/30/14 QUARTER END SUMMARY:  Preliminary plans approved at April 2014 PWB.  Commenced development of 

working drawings.   

 

03/31/14 QUARTER END SUMMARY:  Completed preliminary plans and submitted for April 2014 PWB approval. 

 

12/31/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On April 15, 2013, the PWB approved cost, scope, and schedule for the design and 

construction of this project.  Completed A/E service fee negotiations and initiated contract 
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DEUEL VOCATIONAL INSTITUTION 

New Boiler Facility 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Dave Lopez 

 

Appropriation: Ch. 23/16, 5225-301-0001(4) PWC $ 4,041,000 

 

Authorization: 

 

Ch.  23/15 

The amount of $4,041,000 is provided for construction of a new boiler facility at Deuel Vocation Institution.  The total 

estimated project cost is $4,414,000, which includes $373,000 for working drawings (funded with support funds), $3,301,000 

for contracts, $231,000 for contingency, $248,000 for architectural and engineering services, and $261,000 for other project 

costs.  Construction will begin in October 2016 and be completed in September 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

C 10/16 9/17 12/17 1/19 0 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

C    

 

Quarterly Activity Summary: 

Received funding for construction in the 2016-17 Budget Act. Due to new boiler technology that is now available, CDCR 

evaluated options for the redesign of the boilers.  

 

Major Activity Next Quarter: 

Obtain DOF approval to proceed with revised project design and commence development of boiler redesign.  

 

Major Issues: 

None 

 

Chronological History 
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DEUEL VOCATIONAL INSTITUTION 

Solid Cell Fronts 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Roland Alinea 

 

Appropriation: Ch. 171/07, 5225-301-0001 (5) P $ 405,000 

 Ch. 10&11/15, 5225-301-0001(4) W $          792,000 

 Ch. 23/16, 5225-301-0001(2.5) C $     11,617,000 

 

Authorization: 

 

Ch. 171/07 

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell 

fronts/doors and updating the locking mechanisms in 143 cells in the K Wing.  Modifications will also be required to the 

existing heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems.  The 

estimated cost is $6,429,000 (CCCI 4867).  The estimated future cost of $6,024,000 includes $426,000 for working drawings 

and $5,598,000 for construction.  The construction cost includes $4,479,000 for construction contracts, $313,000 for 

contingency, $482,000 for project administration, $145,000 for agency-retained, and $179,000 for other project costs.  

Preliminary plans will begin in August 2007 and be complete in June 2008. 

 

Ch. 10&11/15 

The amount of $792,000 is provided for working drawings to replace the existing barred cell fronts/doors with solid cell 

fronts/doors and updating the locking mechanisms in 143 cells in the K Wing.  Modifications will also be required to the 

existing heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems.  The total 

estimated project cost is $9,139,000, including $405,000 previously approved for preliminary plans.  The future estimated costs 

are $7,942,000 for construction, which includes $5,986,000 for contracts, $419,000 for contingency, $1,492,000 for 

architectural and engineering services, $257,000 for agency-retained items, and $788,000 for other project costs.  Working 

drawings will begin in July 2015 and be complete in April 2016.  

Ch. 23/16 

The amount of $11,613,000 is provided for construction to replace the existing barred cell fronts/doors with solid cell 

fronts/doors and updating the locking mechanisms in 143 cells in the K Wing.  Modifications will also be required to the 

existing heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems.  The total 

estimated project cost is $12,810,000, including $405,000 previously approved for preliminary plans and $792,000 for working 

drawings.  The total estimated cost for construction is $11,613,000, which includes $8,622,000 for construction contracts, 

$604,000 for contingency, $949,000 for project administration, $338,000 for agency-retained items, and $1,100,000 for other 

project costs.  Construction will begin in March 2017 and be complete in June 2018. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/07 6/08 9/07 4/08 100 

W 7/15 4/16 7/15 1/17 99 

C 3/17 6/18 4/17 8/18  

 Current comments on Schedule: Schedule extended due to SFM review period.  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/16 $212,479 Various Contracts 

W 9/16 $642,060 Various Contracts 

C    

 

Quarterly Activity Summary: 

Submitted working drawings to SFM for review.  

 

Major Activity Next Quarter: 

Incorporate SFM comments into the working drawings.   

 

Major Issues: 

None 
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Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

03/31/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/15 QUARTER END SUMMARY:  Executed consultant contract with A/E and performed analysis of code update 

requirements for preliminary plans.   

 

09/30/15 QUARTER END SUMMARY:  Received funding for working drawings in the 2016-16 Budget Act.  Commenced 

development of working drawings.   

 

06/30/15 QUARTER END SUMMARY:  Advertised for design consultant services.   

 

03/31/15 QUARTER END SUMMARY:  Governor’s 2015-16 budget proposal included funding for working drawings. 

 

12/31/14 QUARTER END SUMMARY:  None 
 

09/30/14 QUARTER END SUMMARY:  None 

 

06/30/14 QUARTER END SUMMARY:  None 

 

03/31/14 QUARTER END SUMMARY:  None 

 

12/13/13 QUARTER END SUMMARY:  None 

 

09/30/13 QUARTER END SUMMARY:  None 

 

06/30/13 QUARTER END SUMMARY:  None 

 

03/31/13 QUARTER END SUMMARY:  None 

 

12/31/12 QUARTER END SUMMARY:  None 

 

09/30/12 QUARTER END SUMMARY:  None 

 

06/30/12 QUARTER END SUMMARY:  None 

 

03/31/12 QUARTER END SUMMARY:  None 

 

12/31/11  QUARTER END SUMMARY:  None 

 

09/30/11 QUARTER END SUMMARY:  None 

 

06/30/11 QUARTER END SUMMARY:  None 

 

03/31/11 QUARTER END SUMMARY:  None 

 

12/31/10 QUARTER END SUMMARY:  None 

 

09/30/10 QUARTER END SUMMARY:  None 

 

06/30/10 QUARTER END SUMMARY:  None 

 

03/31/10 QUARTER END SUMMARY:  None 

 

12/31/09 QUARTER END SUMMARY:  None 

 

09/30/09 QUARTER END SUMMARY:  DGS forwarded the Due Diligence completion notice dated 7/22/09, with no 

exceptions or recommendations for further actions. Preliminary plans were approved by PWB on 9/14/09. 

 

06/30/09 QUARTER END SUMMARY: Submitted PWB agenda item to DOF for approval of preliminary plans. Initiated due 

diligence activities.  
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03/31/09 QUARTER END SUMMARY: Continued development of PWB agenda item for approval of preliminary plans.  

 

12/31/08 QUARTER END SUMMARY:  Preparation of documentation for PWB submittal to approve preliminary plans. 

 

09/30/08 QUARTER END SUMMARY:  None 

 

06/30/08 QUARTER END SUMMARY:  Completed preliminary plans.  
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FOLSOM STATE PRISON 

Cell Block Five Fire/Life Safety Upgrade 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Ron Dodd 

   

Appropriation:   Ch. 7/07, 5225-801-0001 (AB 900) P $ 426,000 

 DF-14D, 5/9/14, Revised Project Costs P $ -279,000 

 DF-14D, 5/9/14, Revised Project Costs W $ 201,000 

 DF-14D, 5/9/14, Revised Project Costs C $ 3,812,000 

 DF-14D, 12/11/15, Revised Project Costs W $ -62,000 

 DF-14D, 12/11/15, Revised Project Costs C $ -28,000 

 

Authorization:   

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the provisions of 

AB 900, on September 13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Cell 

Block Five Fire/Life Safety Upgrade project at Folsom State Prison, and allocated $426,000 from this appropriation for 

development of preliminary plans. Preliminary plans will begin in September 2013 and be complete in September 2014.  

Working drawings will begin in September 2014 and be complete in February 2015. Construction will begin in June 2015 and 

will be complete in June 2016.  

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/13 9/14 9/13 5/14 100 

W 9/14 2/15 5/14 10/15 100 

C 6/15 6/16 4/17 4/18 4 

Current comments on Schedule: Delay due to HCFIP phasing priorities.    TBD 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/15 $       119,099 Various Contracts 

W 12/15 $       118,019 Various Contracts 

C 3/16 $    3,457,020 Various Contracts 

 

Quarterly Activity Summary: 

Continued IWL procurement activities. 

 

Major Activity Next Quarter:  

Continue IWL procurement activities. 

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued IWL procurement activities.  

 

03/31/16 QUARTER END SUMMARY:  Commenced IWL procurement activities.  

 

12/31/15 QUARTER END SUMMARY:  Obtained DOF approval of working drawings and IWL proceed to construction. 

 

09/30/15 QUARTER END SUMMARY:  Submitted working drawings and proceed to construction for DOF approval. 

 

06/30/15 QUARTER END SUMMARY:  Held meetings to confirm phasing assumptions related to fire suppression water main 

installation and IWL developed PBA.   

 

03/31/15 QUARTER END SUMMARY:  Phasing plan developed and approved.   
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12/31/14 QUARTER END SUMMARY:  Obtained SFM approval of working drawings.  Phasing/sequencing discussions 

occurred with other projects affecting the prison.   

 

09/30/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for review.  
 

06/30/14 QUARTER END SUMMARY:  Preliminary plans were approved at May 2014 PWB.  Hazmat assessment completed 

and commenced development of working drawings.   

 

03/31/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

12/31/13 QUARTER END SUMMARY:  Commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On September 13, 2013, the PWB approved scope, cost and schedule for design of   

preliminary plans for this project.  
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FOLSOM STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Sebastian Cosentino 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,944,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,850,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 47,655,000 

 DF-14D, 12/13/13, Revised Costs, Scope Change P $ -15,000 

 DF-14D, 12/13/13, Revised Costs, Scope Change W $ -15,000 

 DF-14D, 12/13/13, Revised Costs, Scope Change C $ -1,486,000 

 DF-14D, 2/14/14, Revised Project Costs P $ -720,000 

 DF-14D, 2/14/14, Revised Project Costs W $ -205,000 

 DF-14D, 2/14/14, Revised Project Costs C $ 1,435,000 

 DF-14D, 11/18/15, Revised Project Costs W $ -110,000 

 DF-14D, 11/18/15, Revised Project Costs C $ -5,336,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on February 11, 2013, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at Folsom State Prison, and allocated $53,449,000 from this appropriation for design and construction for this project.  

The total project cost of $53,449,000 includes $2,944,000 for preliminary plans, $2,850,000 for working drawings, and 

$47,655,000 for construction ($35,465,000 contracts, $2,128,000 contingency, $2,659,000 A&E, $3,299,000 other project 

costs, and $4,104,000 agency-retained items).  Preliminary plans will begin in February 2013 and be complete in February 

2014.  Working drawings will begin in February 2014 and be complete in September 2014.  Construction will begin January 

2015 and be complete in February 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 2/13 2/14 2/13 2/14 100 

W 2/14 9/14 2/14 1/15 100 

C 1/15 2/17 1/15 6/18 47 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 6/15 $  1,785,649 Various Contracts 

W 3/16 $  2,293,269 Various Contracts 

C 9/16 $32,965,060 Various Contracts 

C 9/15 $  1,063,920 Form 220 15008BCSB 

C 6/16 $  1,578,600 PBA-IWL 

 

Quarterly Activity Summary: 

Completed HVAC installation, continued electrical work and commenced roof construction for SP 1, continued CMU wall 

construction and commenced mechanical, electrical and plumbing work for SP 2, completed foundation work and CMU wall 

construction for main showers for SP 3, completed foundation, placed generator and commenced electrical work for SP 6.  

 

Major Activity Next Quarter:  

Continue construction activities for SP 1, SP 2, SP 3, and SP 6.  

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 3 months. 
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Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Commenced electrical work and HVAC installation for SP 1, commenced exterior 

CMU wall construction and completed underground utilities for SP 2, commenced CMU wall installation and 

continued foundation work for main yard showers for SP 3, commenced foundation work for generator and fuel tanks 

and completed fire line installation for SP 6. 

 

03/31/16 QUARTER END SUMMARY:  Continued utility work for SP 2, completed building pad and continued footing 

installation for SP 3, and continued fire line installation for SP 6.  Completed site work for SP 1. 

 

12/31/15 QUARTER END SUMMARY:  Completed site utilities and foundation work and commenced plumbing installation 

for SP 1.  Completed rock-wall stabilization for SP 2 and continued utility installation for SP 2 and SP 3.  Commenced 

installation of fire water line for SP 6 (infrastructure upgrades).  IWL construction on hold pending completion of 

general contractor work. 

 

09/30/15 QUARTER END SUMMARY:  Commenced general contractor construction on SP 1 (Minimum Support Facility 

primary care clinic), SP 2 (building 1 primary care clinic) and SP 3 (Central Health Services building). 

 

06/30/15 QUARTER END SUMMARY:  Obtained DOF approval of construction contract award and issued notice to proceed 

to general contractor.  Continued IWL procurement and commenced construction activities. 

 

03/31/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval for IWL to proceed 

to construction and general contractor proceed to bid concurrent with SAC HCFIP.  

 

12/31/14 QUARTER END SUMMARY:  Incorporated additional SFM comments into working drawings.  Prepared proceed to 

bid package for DOF review.   

 

09/30/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for review.   

 

06/30/14 QUARTER END SUMMARY:  Continued development of working drawings.  Began preparation of proceed to bid 

documents.   

 

03/31/14 QUARTER END SUMMARY:  Preliminary plans, revised project costs and use of IWL approved at February 2014 

PWB.  Commenced development of working drawings. 

 

12/31/13 QUARTER END SUMMARY:  Scope change to remove health records renovation was approved at December 2013 

PWB.  Continued development of preliminary plans for submittal to PWB on February 14, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   

 

03/31/13 QUARTER END SUMMARY:  On February 11, 2013, the PWB approved scope, cost, and schedule for design and 

construction of this project.   Negotiated fees for A/E services, and initiated development of contract. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 

56 

HIGH DESERT STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Michael Ton 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 997,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,058,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 14,604,000 

 DF-14D, 11/14/14, Augmentation P $ -152,000 

 DF-14D, 11/14/14, Augmentation W $ -13,000 

 DF-14D, 11/14/14, Augmentation C $ 197,000 

 DF-14D, 3/3/16, Revised Project Costs C $ 3,136,000 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on January 13, 2014, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at High Desert State Prison, and allocated $16,660,000 from this appropriation for design and construction for this 

project.  The total project cost of $16,660,000 includes $997,000 for preliminary plans, $1,058,000 for working drawings, and 

$14,605,000 for construction ($9,707,000 contracts, $583,000 contingency, $854,000 A&E, $1,145,000 other project costs, 

and $2,316,000 agency-retained items).  Preliminary plans will begin in January 2014 and be complete in November 2014.  

Working drawings will begin in November 2014 and be complete in April 2015.  Construction will begin September 2015 and 

be complete in November 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 1/14 11/14 1/14 11/14 100 

W 11/14 4/15 11/14 10/15 100 

C 9/15 11/16 3/16 5/17 4 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/16 $     714,290 Various Contracts 

W 3/16 $     911,666 Various Contracts 

C 9/16 $13,990,611 Various Contracts 

 

Quarterly Activity Summary: 

Completed under slab plumbing and commenced foundation work and masonry work for SP 1, continued foundation work for     

SP 2 (new ASU primary care clinic), and completed slab for SP 3 (Central Health Services renovation and addition). 

  

Major Activity Next Quarter:  

Continue construction activities for SP 1, SP 2 and SP 3.  

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 2 months. 
 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Commenced site work for SP 1 (Facilities A, B, C, and D, primary care clinic 

renovation and addition). 

 

03/31/16 QUARTER END SUMMARY:  Obtained DOF approval to award construction contract and issued notice to proceed. 
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12/31/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval of proceed to bid 

concurrent with CCC HCFIP.  Commenced bidding process. 

 

09/30/15 QUARTER END SUMMARY:  Submitted revised working drawings to SFM for review.  

 

06/30/15 QUARTER END SUMMARY:  Submitted working drawings to SFM for review.  

 

03/31/15 QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/14 QUARTER END SUMMARY:  Preliminary plans approved at November 2014 PWB.  Commenced development of 

working drawings. 

 

09/30/14 QUARTER END SUMMARY:  Finalized preliminary plans for PWB approval in November 2014.   

 

06/30/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.  

 

03/31/14 QUARTER END SUMMARY:  On January 13, 2014, the PWB approved scope, cost and schedule for design and 

preliminary plans for this project.  Initiated A/E negotiations. 

 

12/31/13 QUARTER END SUMMARY:  Continued working drawings.  
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HIGH DESERT STATE PRISON 

Upgrade Emergency Circuit/Transfer Switch  
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Dave Lopez 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 70,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 101,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 871,000 

 DF-14D, 8/9/13, Revised Project Costs P $ -25,000 

 DF-14D, 8/9/13, Revised Project Costs W $ -45,000 

 DF-14D, 8/9/13, Revised Project Costs C $ -22,000 

 DF-14D, 4/11/14, Revised Project Costs P $ -11,000 

 DF-14D, 4/11/14, Revised Project Costs W $ -26,000 

 DF-14D, 4/11/14, Revised Project Costs C $ -91,000 

  

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the provisions of 

AB 900, on November 6, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the 

Upgrade Emergency Circuit/Transfer Switch Project at the High Desert State Prison and allocated $1,042,000 from this 

appropriation for design and construction of this project.  The total cost of $1,042,000 includes $70,000 for preliminary plans, 

$101,000 for working drawings, and $871,000 for construction ($401,000 contracts, $28,000 contingency, $82,000 A&E, 

$301,000 other project costs, and $59,000 agency-retained items).  Preliminary Plans will begin in November 2012 and be 

complete in June 2013.  Working drawings will begin in June 2013 and be complete in October 2013.  Construction will begin 

in February 2014 and completed October 2014. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/12 6/13 11/12 8/13 100 

W 6/13 10/13 8/13 4/14 100 

C 2/14 10/14 4/14 7/16 100 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/15 $    8,017 Due diligence & Project Management 

W 3/16 $    8,942 Project Management 

C 6/14 $698,000 C-22B #1839 

C 9/16 $  21,392 Project Management 

 

Quarterly Activity Summary: 

Project complete and will be removed from next report.  

 

Major Activity Next Quarter:  

None 

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued wiring and testing. 

 

03/31/16 QUARTER END SUMMARY:  Ordered new relay switch.  Continued wiring transformers.   

 

12/31/15 QUARTER END SUMMARY:  Procured new relay switch gear. 
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09/30/15 QUARTER END SUMMARY:  Continued procurement for relay switch gear.  

 

06/30/15 QUARTER END SUMMARY:  Logic control programming contractor selected.  Initiated procurement of relay.  

 

03/31/15 QUARTER END SUMMARY:  Received and installed transformer and switchgear.  

 

12/31/14 QUARTER END SUMMARY:  Completed installation of cabling and conduit.  Contract for programming of logic 

control module in process. 

 

09/30/14 QUARTER END SUMMARY:  Procurement of new transformer initiated.  Began trenching and installation of 

underground conduits and cabling.  Prepared contract for programming of logic control module. 
 

06/30/14 QUARTER END SUMMARY:  Working drawings approved by SFM.  Working drawings and proceed to construction       

 approved by DOF.  Began IWL construction procurement activities.  

 

03/31/14 QUARTER END SUMMARY:  Completed working drawings and submitted to DOF for approval. 

 

12/31/13 QUARTER END SUMMARY:  Continued working drawings.   

 

09/30/13 QUARTER END SUMMARY:  Preliminary plans approved at August 2013 PWB.  Began development of working 

drawings. 

 

06/30/13 QUARTER END SUMMARY:  Completed preliminary plans for August 2013 SPWB submittal and approval. 

 

03/31/13 QUARTER END SUMMARY:  Completed initial design review, began due diligence. 

 

12/31/12 QUARTER END SUMMARY:  On November 6, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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IRONWOOD STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Robert Carlson 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 907,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 871,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 12,599,000 

 DF-14D, 8/17/15, Augmentation P $ -110,000 

 DF-14D, 8/17/15, Augmentation W $ -96,000 

 DF-14D, 8/17/15, Augmentation C $ 968,000 

 DF-14D, 8/30/16, Revised Project Costs P $ -79,000 

 DF-14D, 8/30/16, Revised Project Costs W $ -157,000 

 DF-14D, 8/30/16, Revised Project Costs C $ 840,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of 

AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health 

Care Facility Improvement Project at Ironwood State Prison, and allocated $14,377,000 from this appropriation for design and 

construction for this project.  The total project cost of $14,377,000 includes $907,000 for preliminary plans, $871,000 for 

working drawings, and $12,599,000 for construction ($7,985,000 contract, $479,000 contingency, $783,000 A/E, $971,000 

other project costs, and $2,381,000 agency-retained items).  Preliminary plans will begin in July 2014 and be complete in June 

2015.  Working drawings will begin June 2015 and be complete in January 2016.  Construction will begin in May 2016 and be 

complete July 2017. 

 

Project Schedule 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/14 6/15 7/14 8/15 100 

W 6/15 1/16 8/15 11/16 99 

C 5/16 7/17 11/16 1/19  

Current comments on Schedule: Delay due to poor performance by A/E consultant.  

 

Fund Transfers:  

Purpose Funds Encumbered Amount Type of Document 

P  3/16 $715,902 Various Contracts 

W 9/16 $478,210 Various Contracts 

C     

 

Quarterly Activity Summary: 

Working drawings submitted to SFM for review.  

 

Major Activity Next Quarter:  

Obtain SFM approval of working drawings, DOF approval of working drawings and IWL proceed to construction.  IWL to 

commence procurement activities.   

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

03/31/16 QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/15 QUARTER END SUMMARY:  Continued development of working drawings. 
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09/30/15 QUARTER END SUMMARY:  Preliminary plans, use of IWL and augmentation approved at August 2015 PWB.  

Commenced development of working drawings.   

 

06/30/15 QUARTER END SUMMARY:  Continued development of preliminary plans for submittal to PWB in August 2015.   

 

03/31/15 QUARTER END SUMMARY:  Continued development of preliminary plans.  

 

12/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   

 

09/30/14 QUARTER END SUMMARY:  On July 18, 2014, the PWB approved scope, cost and schedule for design and 

preliminary plans for this project.  Initiated A/E negotiations.   
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IRONWOOD STATE PRISON 

Heating, Ventilation, and Air Conditioning 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Robert Carlson 

 

Appropriation: Ch. 268&269/08, 5225-301-0001(16) P $ 5,758,000 

 Ch. 20/13, 5225-301-0001(1) W $ 5,444,000 

 Ch. 25/14, 5225-301-0668(1) C $ 145,029,000 

 DF-14D, 4/15/16, Augmentation W $ 2,275,000 

 

Authorization: 

 

Ch.  268/08 

The amount of $5,758,000 is provided for preliminary plans to replace the dilapidated cooling system with a closed loop 

heating, ventilation, and chilled water air-conditioning system.  This project also includes installation of an energy efficient 

insulating roof membrane, repair of damaged walls, and a new chiller plant with emergency power backup.  The total 

estimated cost of this project is $144,778,000 (CCCI 4999) including future cost of $7,978,000 for working drawings and 

$131,042,000 for construction.  The cost for construction includes $107,675,000 for construction contracts, $7,537,000 for 

contingency, $5,660,000 for architectural and engineering services, $2,115,000 for agency-retained items, and $8,055,000 for 

other project costs.  Preliminary plans will begin in August 2008 and will be complete in April 2009. 

 

Ch.  20/13 

The amount of $5,444,000 is provided for working drawings to replace the dilapidated cooling system with a closed loop 

heating, ventilation, and chilled water air-conditioning system.  This project also includes installation of an energy efficient 

insulating roof membrane, repair of damaged walls, and a new chiller plant with emergency power backup.  The total 

estimated cost of this project is $149,142,000 (CCCI 5754) including future cost of $137,940,000 for construction.  The cost 

for construction includes $112,249,000 for construction contracts, $7,858,000 for contingency, $4,868,000 for architectural 

and engineering services, $1,886,000 for agency-retained items, $11,064,000 for other project costs, and $15,000 in equipment 

costs.  Working drawings will begin in July 2013 and will be complete in July 2014. 

 

Ch.  25/14 

The amount of $145,029,000 is provided for construction to replace the ineffective and deteriorated evaporative cooling 

system with heating, ventilation, and closed loop chilled water air conditioning system at Ironwood State Prison. The total 

estimated cost of this project is $156,231,000, including previously approved General Fund for preliminary plans ($5,758,000) 

and working drawings ($5,444,000). The $145,029,000 cost of construction includes $117,970,000 for contracts, $8,258,000 

for contingency, $4,930,000 for architectural and engineering services, $2,116,000 for agency-retained items, $11,740,000 for 

other project costs, and $15,000 for Group II equipment. Construction will begin in September 2014 and will be completed in 

March 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/08 4/09 9/08 11/10 100 

W 7/13 6/14 7/13 1/15 100 

C 9/14 3/17 6/15 10/15 2 

W 4/16 3/17 4/16 3/17 35 

C 5/17 11/19 5/17 11/19  

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 6/16 $  3,096,711 Design Contract 

W 9/16 $  5,673,899 Various Contracts 

C 9/16 $94,807,209 Various Contracts 

 

Quarterly Activity Summary: 

Continued development of revised working drawings.  

 

Major Activity Next Quarter:  

Submit revised working drawings to SFM for review.  
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Major Issues: 

None 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Obtained DOF approval of augmentation, executed contract for working drawings. 

 

03/31/16 QUARTER END SUMMARY:  Continued addressing the lawsuit.  Submitted PWB request to augment the working 

drawings phase to update the construction documents reflecting revised site conditions and incorporating construction 

bulletins in order to re-bid the project. 

 

12/31/15 QUARTER END SUMMARY:  In response to a lawsuit filed by an unsuccessful bidder, a temporary restraining order 

was issued in October 2015 ordering immediate cessation of construction.  A permanent injunction was subsequently 

issued in December 2015.   

 

09/30/15 QUARTER END SUMMARY:  Issued notice to proceed to construction.  Completed excavation for thermal energy 

storage tank and commenced work on the central chilled water plant building pad and footings.   

 

06/30/15 QUARTER END SUMMARY:  Received DOF approval of construction contract award.  

 

03/31/15 QUARTER END SUMMARY:  Revised final plans, construction cost estimate and contract for SCE Electrical 

Services.  Working drawings approved by SFM.  Received DOF approval to proceed to bid.   

 

12/31/14 QUARTER END SUMMARY:  CDCR and DOF reviewed lease-revenue bond sale requirements for this project. 

 

09/30/14 QUARTER END SUMMARY:  Obtained SFM approval of working drawings.  Funding for construction phase of this 

project was approved in the 2014 Budget Act.  Prepared proceed to bid package for DOF approval.  SCE provided a 

preliminary layout and estimated cost of construction for the new electrical service, and the location of new service was 

finalized.  A/E amendment for hazardous materials abatement was executed and work was completed.   

 

06/30/14 QUARTER END SUMMARY:  Completed working drawings and submitted to SFM for initial review.  Executed 

contract with Southern California Edison (SCE) for the design of new electrical service.   

 

03/31/14 QUARTER END SUMMARY:  Executed construction management contract.  A/E firm revising fire alarm design 

based on SFM input.  100% working drawings submitted for CDCR review.  Continued to work with the local power 

utility to facilitate the design and agreement for the new electrical service sub-station. 

 

12/31/13 QUARTER END SUMMARY:  Submitted new electrical service application to the local power utility.  Validated 

preliminary plan assumptions.  Completed contract for additional CEQA review.  Completed amendment for the A/E 

firm to update code requirements, BIM modeling, and additional site investigation. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E contract.  Commenced development of working drawings.  

 

06/30/13 QUARTER END SUMMARY:  Working drawing phase funding approved in the FY 2013-2014 Budget. 

 

03/31/13 QUARTER END SUMMARY:  Working drawing phase funding proposed in January 2013 Governor’s Budget. 

 

12/31/12 QUARTER END SUMMARY:  None 

 

09/30/12 QUARTER END SUMMARY:  None 

 

06/30/12 QUARTER END SUMMARY:  None 

 

03/31/12 QUARTER END SUMMARY:  None 

 

12/31/11 QUARTER END SUMMARY:  None 

 

09/30/11 QUARTER END SUMMARY:  None 

 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act did not include working drawings funding for this project. 

 

03/31/11 QUARTER END SUMMARY:  Funding for working drawings requested in the Governor’s Budget for FY 2011-12. 
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12/31/10 QUARTER END SUMMARY:  Discussed construction funding options with DOF.  Obtained PWB approval of 

preliminary plans on 11/15/10. 

 

09/30/10 QUARTER END SUMMARY:  Submitted completed preliminary plans to the Legislature on 8/24/10; submitted PWB 

agenda item for approval of PP on 8/25/10. 

 

06/30/10 QUARTER END SUMMARY:  The A/E firm completed preliminary design documents.   

 

03/31/10 QUARTER END SUMMARY:  Obtained PWB approval for scope change on 2/16/10 for separate chiller plant at ISP; 

finalized outstanding design issues associated with scope change, and completed the schematic design. 

 

12/31/09 QUARTER END SUMMARY:  Completed an A/E cost benefit analysis that determined constructing a new and 

separate chiller plant at ISP is more practical than expanding the CVSP’s existing chiller plant.  PWB agenda item was 

submitted to DOF, requesting approval of a scope change to this effect. 

 

09/30/09 QUARTER END SUMMARY:  Conducted A/E firm design kick off meeting, performed a site visit, discussed 

proposed scope change for constructing the chiller plant at ISP rather than expanding the chiller plant at CVSP, and 

filed CEQA NOE. 

 

06/30/09 QUARTER END SUMMARY:  Completed A/E design firm negotiations and processed the contract for encumbrance. 

 

03/31/09 QUARTER END SUMMARY:  An A/E firm was selected for design negotiations and a CEQA Notice of Exemption 

was filed. 

 

12/31/08 QUARTER END SUMMARY:  Initiated preliminary plan activities by meeting with the institution to review project 

scope and to layout milestones/timelines. 

 

09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funds for preliminary plans. 
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KERN VALLEY STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Michael Salyer 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 889,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 937,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 13,571,000 

 DF-14D 2/13/15, Augmentation P $ -123,000 

 DF-14D 2/13/15, Augmentation W $ -95,000 

 DF-14D 2/13/15, Augmentation C $ 1,292,000 

 DF-14D, 12/11/15, Revised Project Costs P $ -43,000 

 DF-14D, 12/11/15, Revised Project Costs W $ -89,000 

 DF-14D, 12/11/15, Revised Project Costs C $ 243,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on March 14, 2014, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at Kern Valley State Prison, and allocated $15,397,000 from this appropriation for design and construction for this 

project.  The total project cost of $15,397,000 includes $889,000 for preliminary plans, $937,000 for working drawings, and 

$13,571,000 for construction ($8,634,000 contracts, $518,000 contingency, $760,000 A&E, $1,027,000 other project costs, 

and $2,632,000 agency-retained items).  Preliminary plans will begin in March 2014 and be complete in February 2015.  

Working drawings will begin in February 2015 and be complete in July 2015.  Construction will begin December 2015 and be 

complete in January 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 3/14 2/15 3/14 2/15 100 

W 2/15 7/15 2/15 12/15 100 

C 12/15 1/17 12/15 8/18 7 

Current comments on Schedule: Construction completion extended due to delay in critical path sub-projects.  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/16 $     654,487 Various Contracts 

W 3/16 $     604,230 Various Contracts 

C 9/16 $     428,591 Various Contracts 

C 6/16 $12,316,200 PBA – 11/7/15 – C22b 

 

Quarterly Activity Summary: 

Completed temporary fencing, commenced excavation and underground utility work and continued sitework for SP 1 and SP 2.  

 

Major Activity Next Quarter:  

Continue construction activities for SP 1 and SP 2.  

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Commenced temporary fencing installation, sitework and continued procurement 

activities for SP 1 (Facilities A, B, C, and D, primary care clinics renovation and addition) and SP 2 (New ASU primary 

care clinic). 

 

03/31/16 QUARTER END SUMMARY:  Commenced IWL procurement activities.  
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12/31/15 QUARTER END SUMMARY:  Obtained SFM approval of  working drawings, DOF approval of revised project costs 

and IWL proceed to construction. 

 

09/30/15 QUARTER END SUMMARY:  Submitted working drawings to SFM for review. 

 

06/30/15 QUARTER END SUMMARY:  Continued development of working drawings.   

 

03/31/15 QUARTER END SUMMARY:  Preliminary plans approved at the February 2015 PWB.  Commenced development of 

working drawings.   

 

12/31/14 QUARTER END SUMMARY:  Finalized preliminary plans and submitted to PWB for February 13, 2015 approval. 

 

09/30/14 QUARTER END SUMMARY:  Continued development of preliminary plans.   

 

06/30/14 QUARTER END SUMMARY:  Executed A/E contract.  Commenced development of preliminary plans.  

 

03/31/14 QUARTER END SUMMARY:  On March 14, 2014, the PWB approved scope, cost and schedule for design and 

preliminary plans for this project.  Initiated A/E negotiations. 
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MULE CREEK STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Tim Vice 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,661,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,524,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 23,932,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -338,000 

 DF-14D, 12/13/13, Revised Project Costs W $ -4,000 

 DF-14D, 12/13/13, Revised Project Costs C $ 295,000 

 DF-14D, 2/26/15, Augmentation C $ 9,057,000 

 DF-14D, 7/22/16, Revised Project Costs P $ -307,000 

 DF-14D, 7/22/16, Revised Project Costs W $ -106,000 

 DF-14D, 7/22/16, Revised Project Costs C $ 5,818,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on December 14, 

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 

Improvement Project at Mule Creek State Prison, and allocated $27,117,000 from this appropriation for design and 

construction for this project.  The total project cost of $27,117,000 includes $1,661,000 for preliminary plans, $1,524,000 for 

working drawings, and $23,932,000 for construction ($17,627,000 contracts, $1,058,000 contingency, $1,322,000 A&E, 

$1,795,000 other project costs, and $2,130,000 agency-retained items).  Preliminary plans will begin in December 2012 and be 

complete in December 2013.  Working drawings will begin in December 2013 and be complete in June 2014.  Construction 

will begin October 2014 and be complete in February 2016. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/12 12/13 12/12 12/13 100 

W 12/13 6/14 12/13 10/14 100 

C 10/14 2/16 10/14 12/16 76 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/16 $   1,014,511 Various Contracts 

W 3/16 $   1,253,346 Various Contracts 

C 3/15 $   3,799,100 C-220B # 1863 

C 9/16 $ 24,247,535 Various Contracts 

C 3/15 $      881,400 Form 220 15007BCSB 

 

Quarterly Activity Summary: 

General contractor completed exterior site work for the three New Clothing Exchange Buildings for SP 2, completed interior work 

and commenced equipment installation for SP 3, continued work on SP 5 and completed construction for SP 4.  For SP 6 IWL 

completed roofing, interior framing and mechanical electrical and plumbing and continued finish work for A Yard medication 

distribution rooms. 

  

Major Activity Next Quarter:  

Continue general contractor construction activities for SP 2, complete activation for SP 3 and SP 4, and continue construction 

activities for SP 5.  IWL to complete construction activities for SP 6.  

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 
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delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 7 months.  
 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  General contractor continued site work at the three New Clothing Exchange 

Buildings for SP 2, continued interior finish work for SP 3, completed interior work and continued final site work for 

SP 4, and continued work for SP 5.  For SP 6 IWL continued roof work and interior work at building Y5, and 

completed construction at buildings Y6 and Y7.  

 

03/31/16 QUARTER END SUMMARY:  General contractor completed painting, mechanical, electrical and plumbing and 

paving for each of the three New Clothing Exchange Buildings for SP 2, completed roofing and continued interior 

finish work and mechanical, electrical and plumbing for SP 3, continued interior work and commenced flooring for SP 

4, and continued construction for SP 5.  For SP 6 IWL continued foundation, plumbing and electrical work, continued 

installation of windows and doors at building Y5, continued installation of HVAC at building Y6, and plumbing, 

electrical and fireproofing at building Y7. 

 

12/31/15 QUARTER END SUMMARY:  General contractor completed plumbing, electrical work and structural steel for new 

clothing exchange buildings at A and B yard for SP 2, completed CMU walls for SP 3, completed structural steel and 

deck installation and continued plumbing and electrical work for SP 4, and continued finish work for SP 5.  For SP 6 

IWL continued foundation work and plumbing at A Yard medication distribution rooms.  At B yard medication 

distribution room, roof and electrical work was completed and continued door frame construction, walkway 

installation and path of travel.   

 

09/30/15 QUARTER END SUMMARY:  Completed concrete foundation and retaining wall for SP 2 (Primary Care Clinics) 

and SP 4 (new pharmacy and laboratory).  Continued construction of SP 5 (Health Care Administration building), 

CMU work for SP 6 (medication distribution room additions at EOP housing units) and demolition of underground 

utilities.  Commenced construction on SP 3 (ASU primary care clinic).   

 

06/30/15 QUARTER END SUMMARY:  Initiated path of travel concrete walks at C Yard and B and C Corridors, concrete 

foundation and retaining wall for B Yard Clothing Exchange.  Commenced renovation of SP 5 (Health Care 

Administration space), and demolition of underground utilities.   

 

03/31/15 QUARTER END SUMMARY:  Obtained DOF approval of project augmentation and construction contract award.  

IWL procurement continued and initiated construction activities.   

 

12/31/14 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval to proceed to 

construction and proceed to bid.  Commenced IWL procurement activities and general contractor bid period. 

 

09/30/14   QUARTER END SUMMARY:  Revised working drawings and submitted to SFM for review. 

 

06/30/14   QUARTER END SUMMARY:  Completed working drawings and submitted to the SFM for initial review.  Prepared  

   proceed to bid documents for DOF. 

 

03/31/14   QUARTER END SUMMARY:  Continued development of working drawings.  

 

12/31/13   QUARTER END SUMMARY:  Preliminary plans, use of IWL, and revised project costs were approved at the  

December PWB.  

 

09/30/13   QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13   QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13   QUARTER END SUMMARY:  A/E design fees negotiated and submitted contract documents for execution.   

 

12/31/12   QUARTER END SUMMARY:  On December 14, 2012, the PWB approved scope, cost, and schedule for design and  

   construction of this project.   



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 

69 

MULE CREEK STATE PRISON 

Two Level II Dorm Facilities 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Mike Meredith 

 

Appropriation: Ch. 42/2012, 5225-801-0668 (SB 1022) PC/CD $ 15,764,000 

Ch. 42/2012, 5225-801-0668 (SB 1022) D-C $ 518,028,000 

 DF-14D, 8/9/13, Revised Project Costs PC/CD $ -4,231,000 

 DF-14D, 8/9/13, Revised Project Costs D/C $ 5,870,000 

 DF-14D, 9/16/13, Revised Project Costs D/C $ -46,456,000 

 DF-14D, 9/16/13, Revised Project Costs P $ 718,000 

 DF-14D, 9/16/13, Revised Project Costs W $ 716,000 

 DF-14D, 9/16/13, Revised Project Costs C $ 11,766,000 

 DF-14D, 9/12/14, Revised Project Costs P $ -479,000 

 DF-14D, 9/12/14, Revised Project Costs W $ -530,000 

 DF-14D, 9/12/14, Revised Project Costs C $ -9,013,000 

 DF-14D, 9/12/14, Revised Project Costs D/C $ -4,249,000 

 DF-14D, 12/22/14, Revised Project Costs W $ -30,000 

 DF-14D, 12/22/14, Revised Project Costs C $ -2,000 

 DF-14D, 5/20/15, Redirection D/C $ 14,617,000 

 DF-14D, 10/9/15, Redirection D/C $ -11,979,000 

 DF-14D, 4/26/16, Redirection D/C $ 3,027,000 
  

Authorization: 

 

Ch.  42/2012 

SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California 

Department of Corrections and Rehabilitation for capital outlay to design and construct three level II dorm facilities at existing 

prisons.  In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the siting of 

two level II dorm facilities at Mule Creek State Prison, and allocated $533,792,000 from this appropriation for design - build 

for this project.  The total project cost of $533,792,000 includes $15,764,000 for performance criteria and concept drawings 

and $518,028,000 for design/build construction ($388,929,000 contract, $19,446,000 contingency, $19,252,000 A/E, 

$51,269,000 other project costs, and $39,132,000 agency-retained items).  The project is scheduled to begin October 2012 and 

be complete in March 2016. 

 

Project Schedule: Design Build 

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 10/12 6/13 10/12 8/13 100 

D-C 12/13 3/16 3/14  5/17 99 

Current comments on Schedule: Construction completion extended to reflect various post-activation change order work. 

 

Fund Transfers: Design-Build 

Purpose Funds Encumbered Amount Type of Document 

PC&CD  3/15 $     7,752,198 Various Contracts 

D-C 9/16 $ 427,870,052 Various Contracts 

D-C 9/14 $     3,060,300 Form 220 14098BPSB 

D-C 6/15 $     2,402,447 Form 220 15044BCSB 

P 6/14 $        234,585 Various Contracts 

W 12/14 $        117,736 Various Contracts 

C 9/15 $     2,179,000 Various Contracts 

 

Quarterly Activity Summary: 

Completed finish work on warehouse.  

 

Major Activity Next Quarter: 
Continue construction on various change orders.  

 

Major Issues: 
None 
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Chronological History 

  

06/30/16 QUARTER END SUMMARY:  Continued finish work on warehouse. 

 

03/31/16 QUARTER END SUMMARY:  First inmate was on 2/22/2016 and construction work on Facility D and E was 

completed on 3/18/2016.  Finish work continues on warehouse and completed installation of entrance road street 

lighting fixtures.  

 

12/31/15 QUARTER END SUMMARY:  Completed paving at entrance and parking lot, water tank work and fire alarm testing, 

and continued cabinet installation.  Commenced warehouse renovation and the Visitor Staff Processing renovation.    

 

09/30/15 QUARTER END SUMMARY:  Completed roofing installation, completed painting interior of water tanks and 

commenced exterior work.  Commenced paving at entrance and parking lot, fire alarm testing and casework 

installation.    

 

06/30/15 QUARTER END SUMMARY:  Continued roofing installation, began installation of inner perimeter fence and lethal 

electrified fence, began interior framing and installation of drywall, installed water tanks, and commenced interior 

painting.   

 

03/31/15 QUARTER END SUMMARY:  Design Package 7a (ADA improvements) approved by SFM.  Water tank wall 

construction continued.  Outer perimeter fence installation completed.  Excavation for LEF underway.  Steel framing 

continued.  Metal roof panel installation began.  Placing of dorm modules continued.  Radio tower and vault 

foundation are complete. 

 

12/31/14 QUARTER END SUMMARY:  Design Package 4, which includes hardscape, landscape final grading, signage, water 

tanks fencing, and access road bridge, and Design Package 6, which includes the radio tower and vault, were approved 

by SFM.  Completed foundations at all but two buildings.  Casting of modular concrete dorm units/wall panels 

continued.  Interior masonry in three buildings underway.  SFM approved kitchen renovations, and DOF approved 

proceed to construction for IWL.   

 

09/30/14 QUARTER END SUMMARY:  Design Package 2, which includes construction of housing units, work zone and work 

change areas; and Design Package 3, which includes the construction of buildings for family visiting, health services, 

program support, visitors staff entry, complex control, receiving and release, and facility support, were approved by 

SFM.  Preliminary plans and use of IWL for kitchen renovation approved at September 2014 PWB.  Gas and water 

line installation underway.  Permit amendment approved for creek utilities crossing.  All building pads poured.  Under-

slab utility installation underway. 

 

06/30/14 QUARTER END SUMMARY:  Executed CM contract.  Completed systems confirmation and mass grading/building 

pads.  Design package 1, which includes the installation of a pedestrian tower, vehicle entrance tower and the vehicle 

sallyport gatehouse; and Design Package 1A, which is the lethal electrified fence, were approved by the SFM.  

Conducted first executive partnering session.  Earthwork underway and temporary access road paved.  

 

03/31/14 QUARTER END SUMMARY:  Executed design-build agreement and issued a Notice to Proceed.  Initiated site 

preparation. 

 

12/31/13 QUARTER END SUMMARY:  Held interviews and made selections for design-build entities (DBE), construction. 

management, commissioning agent, and structural design review services. 

 

09/30/13 QUARTER END SUMMARY:  PWB approved performance criteria and concept drawings on August 9, 2013.  

Request for proposal submitted to pre-selected design- build entities in September 2013. 

 

06/30/13 QUARTER END SUMMARY:  Completed 50% Criteria document, schematic plan, and geo-technical report. 

Environmental Impact Report released for public comment. 

 

03/31/13 QUARTER END SUMMARY:  30% Criteria document and space programming were completed and being reviewed.  

EIR documents in progress. 

 

12/31/12 QUARTER END SUMMARY:  Criteria Architect selected and CEQA in process. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 obtained PWB authorization of site locations 
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MULE CREEK STATE PRISON 

Wastewater Treatment Plant Improvements 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Michael Meredith 

 

Appropriation: Ch. 171/07, 5225-301-0001 (14) P $ 390,000 

 Ch. 268&269/08, 5225-301-0001 (14) W $ 542,000 

 Augmentation E/O # C08/09-24  W $ 84,000 

 DF-14D, 6/30/10, Reversion P $ -14,000 

 DF-14D, 6/30/11, Reversion W $ -26,000 

 Ch. 07/07, 5225-801-0001 (AB 900) C $ 6,149,000 

 DF-14D, 10/16/12, Revised Project Costs W $ 226,000 

 DF-14D, 10/16/12, Revised Project Costs C $ 827,000 

 DF-14D, 9/13/13, Revised Project Costs W $ 290,000 

 DF-14D, 9/13/13, Revised Project Costs C $ 743,000 

 DF-14D, 1/7/15, Augmentation W $ -1,000 

 DF-14D, 1/7/15, Augmentation C $ 777,000 

 DF-14D, 8/26/16, Augmentation C $ 351,000 

  

Authorization: 

 

Ch.  171/07 

The amount of $390,000 is provided for preliminary plans to design upgrades to the wastewater treatment plant.  The total 

estimated project cost is $4,876,000 (CCCI 4609), including estimated future costs of $318,000 for working drawings and 

$4,168,000 for construction.  The amount for construction includes $3,380,000 for construction contracts, $237,000 for 

contingency, $388,000 for project administration, $101,000 for agency-retained, and $62,000 for other project costs.  

Preliminary plans will begin in August 2007 and be complete in June 2008. 

 

Ch. 268&269/08 

The amount of $542,000 is provided for working drawings for improvements to the wastewater treatment plant to bring it into 

compliance with the Central Valley Region Water Quality Control Board’s Waste Discharge Requirements.  The estimated 

total project cost is $6,552,000 (CCCI 4999), including previously approved preliminary plans funding ($390,000). The future 

construction cost ($5,620,000) includes $4,112,000 for construction contracts, $288,000 for contingency, $537,000 for 

architectural and engineering services, $139,000 for agency-retained items, and $544,000 for other project costs.  Working 

drawings will begin in August 2008 and be complete in January 2009. 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  On May 8, 2009, the Public Works 

Board approved CDCR’s request to establish the scope, cost, and schedule for improvements to the wastewater treatment plant 

in order to bring it into compliance with the Central Valley Region Water Quality Control Board's Waste Discharge 

Requirements, and allocated $6,149,000 from this appropriation for construction for this project.  The total project cost of 

$7,165,000 includes $390,000 preliminary plans, $626,000 working drawings, and $6,149,000 construction ($4,589,000 

contract, $321,000 contingency, $534,000 A&E, $568,000 other project costs, and $137,000 agency-retained).  Construction 

will begin in November 2009 and be completed in March 2011.   

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/07 6/08 7/08 1/09 100 

W 8/08 1/09 7/09 10/14 100 

C 11/09 3/11 2/15 10/16 99 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/08 $        360,341 Various Contracts 

W 3/16 $     1,115,477 Various Contracts 

C 9/16 $     7,504,448 Various Contracts 

C 3/15 $        509,790 Form 22 # 15020ACSB 
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Quarterly Activity Summary: 

Completed construction activities and certificate of occupancy granted.  

 

Major Activity Next Quarter: 
Complete project close-out activities.  

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Commenced Supervisory Control and Data Acquisition (SCADA) system/computer 

installation and continued light fixture, electrical trim and storm drain inlet installation and pump and piping 

installation. 

 

03/31/16 QUARTER END SUMMARY:  Commenced plumbing and utility installation at the new facilities staff building.  

Commenced spreading sand at the sludge drying contact beds.  

 

12/31/15 QUARTER END SUMMARY:  Completed excavation of 6” sludge line, utility work and slab for facilities staff 

building.  Continued construction of chlorine contact basin.  

 

09/30/15 QUARTER END SUMMARY:  Completed concrete work, excavation of chlorine contact basin and commenced 

construction of walls.  Completed installation of water lines.  Continued utility work and excavation of staff facilities 

building.  Commenced excavation of 6” sludge line. 

 

06/30/15 QUARTER END SUMMARY:  Completed installation of perimeter and interior walls, installed sludge drying bed, 

completed excavation of effluent box at secondary clarifier, installed storm drain, sanitary sewer and electrical line.  

Commenced installation of water lines and utilities. 

 

03/31/15 QUARTER END SUMMARY:  Obtained DOF approval of augmentation and construction contract award.  

Commenced construction activities.  

 

12/31/14 QUARTER END SUMMARY:  Project bidding commenced, and bids were opened in December 2014.  

 

09/30/14 QUARTER END SUMMARY:  Submitted 100% working drawings to SFM for review.  Obtained DOF approval of 

proceed to bid.    

 

06/30/14 QUARTER END SUMMARY:  Completed working drawings and submitted for SFM for review.  Prepared proceed to 

bid package for DOF review.   

 

03/31/14 QUARTER END SUMMARY:  Continued development of working drawings 

 

12/13/13 QUARTER END SUMMARY:  Working drawings activity continued.  Wastewater disposal system analysis 

completed, and Preliminary Permit report was submitted to the Central Valley Regional Water Quality Control Board 

(RWQCB). 

 

09/30/13 QUARTER END SUMMARY:  Completed waste water design standards analysis report.  Revised design documents to 

include SFM required fire alarm network monitoring system 

 

06/30/13 QUARTER END SUMMARY:  Analysis of RWQCB requirements for operating the proposed Level II Dorms at 

MCSP identified the need for additional minor improvements. 

 

03/31/13 QUARTER END SUMMARY:  Design consultant contract and NTP issued for underground utility location/potholing 

plan.  Initiated revisions to final construction documents. 

 

12/31/12 QUARTER END SUMMARY:  Obtained PWB approval for additional funding for W and C phases at October 2012 

meeting.  Initiated contract manager selection process. 

 

09/30/12 QUARTER END SUMMARY:  Completed negotiations for additional fees for site investigation to obtain precise 

location of existing underground utilities and piping, construction support, and construction management services.  

Prepared PWB agenda item to recognize revised project costs. 
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06/30/12 QUARTER END SUMMARY:  Construction management firm (MWH) first fee proposal was rejected and fee 

negotiations have continued with MWH and the architect/engineer firm (GHD) 

 

03/31/12 QUARTER END SUMMARY:  Completed Cost Estimate reconciliation.  Vanir’s Program Management contract 

negotiated and accepted. Negotiations started with MWH Americas, Inc for construction management services and 

GHD for A/E construction support services. 

 

12/31/11 QUARTER END SUMMARY:  MWH Americas, Inc. was chosen as CM for project on 11/17/11.  On 11/21/11, Vanir 

agreed to provide reconciled cost estimate for project before proceed to bid (PTB) package is completed and submitted.  

 

09/30/11 QUARTER END SUMMARY:  Advertised for CM services contract from 8/17/2011 through 9/26/2011.  Screened 

Statement of Qualifications received from competing CM firms from 9/27/2011 through 9/30/2011. 

 

06/30/11 QUARTER END SUMMARY:  On 5/11/11 FPCM notified the City of Ione of CDCRs intent to move forward with the 

MCSP Wastewater Treatment Plan Improvements project.  The RFQ was developed for Construction Management 

services. 

 

03/31/11 QUARTER END SUMMARY:  Obtained SFM approval of working drawings on 1/4/2011 and completed bid 

documents on 1/30/11.  Continued negotiations for partnering with the City of Ione for sewer services. 

 

12/31/10 QUARTER END SUMMARY: Finalized working drawings and submitted to SFM for approval.  Continued 

negotiations for partnering with the City of Ione for sewer services.  

 

09/30/10 QUARTER END SUMMARY:  Continued negotiations for partnering with the City of Ione for sewer services.  

Consultant work on SFM comments.   

 

06/30/10 QUARTER END SUMMARY:  SFM reviewed working drawings and provided comments.  Evaluated the potential for 

partnering with the City of Ione for the provision of sewer service. 

 

03/31/10 QUARTER END SUMMARY:  Completed workings drawings and submitted to SFM for review.  The State is 

evaluating the potential for partnering with the City of Ione for the provision of sewer service. 

 

12/31/09 QUARTER END SUMMARY:  Continued working drawings activities. 

 

09/30/09 QUARTER END SUMMARY:  Continued working drawings activities. 

 

06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding 

for the construction phase of this project.  Amendment to design contract for working drawings was processed, and 

working drawings start-up meeting was held on 6/3/2009; however, execution of design contract amendment was 

suspended, pursuant to Executive Order 09-09.  An exemption to allow processing of amendment was approved 

6/23/2009. 

 

03/31/09 QUARTER END SUMMARY:  Submitted preliminary plans to the Legislature on 1/28/09.  Submitted March PWB 

agenda item to DOF to approve preliminary plans and augmentation to workings drawing.  Both items were approved at 

the 3/13/09 PWB meeting. 

 

12/31/08 QUARTER END SUMMARY:  Continued work on preliminary plans, finalizing due diligence, architectural 

programming and Leadership, Energy, and Environmental Design (LEED) requirements. 

 

09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funding for working drawings.  

Completed the startup meeting, commenced preliminary plans with architectural programming, and began survey work 

to complete the due diligence. 

 

06/30/08 QUARTER END SUMMARY:  Negotiations completed and NTP has been issued. 

 

03/31/08 QUARTER END SUMMARY:  Project scope is agreed upon and setting up design negotiations date. 

 

12/31/07 QUARTER END SUMMARY:  Conducted site visit with consultant to go over the scope and confirm key points. 

 

09/30/07 QUARTER END SUMMARY:  Current project scope is being clarified with stakeholders. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 

74 

NORTH KERN STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,282,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,185,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 34,246,000 

 DF-14D, 4/11/14, Revised Project Costs P $ -701,000 

 DF-14D, 4/11/14, Revised Project Costs W $ -370,000 

DF-14D, 4/11/14, Revised Project Costs C $ -11,000 

DF-14D, 8/24/15, Augmentation W $ -1,000 

DF-14D, 8/24/15, Augmentation C $ 1,037,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on April 15, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project 

at North Kern State Prison, and allocated $38,713,000 from this appropriation for design and construction for this project.  The 

total project cost of $38,713,000 includes $2,282,000 for preliminary plans, $2,185,000 for working drawings, and 

$34,246,000 for construction ($24,704,000 contracts, $1,482,000 contingency, $1,779,000 A&E, $2,507,000 other project 

costs, and $3,774,000 agency-retained items).  Preliminary plans will begin in April 2013 and be complete in April 2014.  

Working drawings will begin in April 2014 and be complete in October 2014.  Construction will begin February 2015 and be 

complete in October 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 4/13 4/14 4/13 4/14 100 

W 4/14 10/14 4/14 4/15 100 

C 2/15 10/16 8/15 8/17 41 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/15 $  1,247,854 Various Contracts 

W 6/16 $  1,656,005 Various Contracts 

C 9/16 $26,945,516 Various Contracts 

C 9/15 $      698,545 Form 220 15023BCSB 

 

Quarterly Activity Summary: 

Completed CMU walls and commenced structural steel work and roof work for SP 1, completed CMU wall construction and roof 

work for SP 2, completed roof and commenced interior for SP 3, completed CMU wall construction, structural steel and roof and 

commenced interior framing for SP 4, completed foundation and commenced CMU wall construction for SP 5, completed 

foundation and CMU wall construction and commenced structural steel and roof work for SP 6, completed roofing and window 

installation and continued mechanical, electrical and plumbing work for SP 8.   

 

Major Activity Next Quarter: 

Continue construction activities for SP 1, SP 2, SP 3, SP 4, SP 5, SP 6, and SP 8.  

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 7 months. 
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Chronological History 

  

06/30/16 QUARTER END SUMMARY:  Completed underground utilities and footings for SP 1, continued CMU block 

construction for SP 2 and SP 3, completed site work and commenced CMU block construction for SP 4, continued 

foundation work for SP 5 and continued under slab utilities and footings for SP 6, completed slab work and 

commenced mechanical, electrical and plumbing work for SP 8. 

 

03/31/16 QUARTER END SUMMARY:  Commenced interior demolition and lead abatement for SP 1 (Facility A Primary 

Care Clinic addition and renovation) and SP 6 (Central Health Services renovation and addition), and foundation work 

for SP 5 (new medication distribution rooms) and SP 8 (new correctional case management building).  Completed 

utility installation and commenced concrete work for SP 2 and SP 3, and continued site work for SP 4.  

 

12/31/15 QUARTER END SUMMARY:  Commenced sitework for SP 2 (Facility B primary care clinic), SP 3 (Facility C 

primary care clinic) and SP 4 (Facility D primary care clinic).   

 

09/30/15 QUARTER END SUMMARY:  Obtained DOF approval of augmentation and approval to award construction contract 

concurrent with WSP HCFIP.  Issued notice to proceed to general contractor.  Commenced construction activities.   

 

06/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval to proceed to bid 

concurrent with WSP HCFIP.  Commenced bidding process.   

 

03/31/15 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for approval.   

 

12/31/14 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for review.  

 

09/30/14 QUARTER END SUMMARY:  Finalized 100% working drawings and submitted to SFM for review.  Prepared   

 proceed to bid documents. 

 

06/30/14 QUARTER END SUMMARY:  Preliminary plans were approved at April 2014 PWB.  Commenced development of  

 working drawings.   

 

03/31/14 QUARTER END SUMMARY:  Completed preliminary plans for April 2014 PWB approval. 

 

12/31/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E service contract and initiated development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On 4/15/13 the PWB approved scope, cost, and schedule for design and construction 

of this project.  Completed A/E service fee negotiations and initiated contract. 
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PELICAN BAY STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Sarah Johnson 

Project Director:  Michael Salyer 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 397,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 385,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 5,807,000 

 DF-14D, 8/17/15, Augmentation P $ -18,000 

 DF-14D, 8/17/15, Augmentation W $ 117,000 

 DF-14D, 8/17/15, Augmentation C $ 1,580,000 

 

Authorization: 
 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of 

AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health 

Care Facility Improvement Project at Pelican Bay State Prison, and allocated $6,589,000 from this appropriation for design 

and construction for this project.  The total project cost of $6,589,000 includes $397,000 for preliminary plans, $385,000 for 

working drawings, and $5,807,000 for construction ($3,499,000 contract, $210,000 contingency, $378,000 A/E, $455,000 

other project costs, and $1,265,000 agency-retained items).  Preliminary plans will begin in July 2014 and be complete in June 

2015.  Working drawings will begin June 2015 and be complete in January 2016.  Construction will begin in May 2016 and be 

complete July 2017. 

 

Project Schedule 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/14 6/15 7/14 8/15 100 

W 6/15 1/16 8/15 7/16 99 

C 5/16 7/17 7/16 8/18 1 

Current comments on Schedule:  

 

Fund Transfers:  

Purpose Funds Encumbered Amount Type of Document 

P  3/16 $344,909 Various Contracts 

W 9/16 $429,496 Various Contracts 

C     

 

Quarterly Activity Summary: 

Obtained SFM approval of working drawings and DOF approval to proceed to construction.  Commenced procurement activities.   

 

Major Activity Next Quarter:  

Continue procurement activities. 

 

Major Issues: 

None 

 

Chronological History 

  

06/30/16 QUARTER END SUMMARY:  Submitted working drawings to SFM for review. 

 

03/31/16 QUARTER END SUMMARY:  Revising working drawings based on SFM code requirements.   

 

12/31/15 QUARTER END SUMMARY:  Continued development of working drawings.   

 

09/30/15 QUARTER END SUMMARY:  Preliminary plans, use of IWL and augmentation approved at August 2015 PWB.  

Commenced development of working drawings.  

 

06/30/15 QUARTER END SUMMARY:  Continued development of preliminary plans for submittal to PWB in August 2015.   
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03/31/15 QUARTER END SUMMARY:  Continued development of preliminary plans.   

 

12/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/14 QUARTER END SUMMARY:  On July 18, 2014, the PWB approved scope, cost and schedule for design and 

preliminary plans for this project.  Initiated A/E contract negotiations.   
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PLEASANT VALLEY STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $   1,399,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,467,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $  20,229,000 

 DF-14D, 4/7/16, Revised Project Costs P $ -68,000 

 DF-14D, 4/7/16, Revised Project Costs W $ -85,000 

 DF-14D, 4/7/16, Revised Project Costs C $ 3,596,000 

  

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on March 14, 2014, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at Pleasant Valley State Prison, and allocated $23,095,000 from this appropriation for design and construction for this 

project.  The total project cost of $23,095,000 includes $1,399,000 for preliminary plans, $1,467,000 for working drawings, 

and $20,229,000 for construction ($13,595,000 contracts, $816,000 contingency, $1,196,000 A&E, $1,500,000 other project 

costs, and $3,122,000 agency-retained items).  Preliminary plans will begin in March 2014 and be complete in February 2015.  

Working drawings will begin in February 2015 and be complete in July 2015.  Construction will begin December 2015 and be 

complete in May 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 3/14 2/15 7/14 3/15 100 

W 2/15 7/15 3/15 12/15 100 

C 12/15 5/17 4/16 4/18 6 

Current comments on Schedule:  
 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/16 $     931,397 Various Contracts 

W 3/16 $  1,123,690 Various Contracts 

C 9/16 $17,600,023 Various Contracts 

 

Quarterly Activity Summary: 

Continued sitework for SP 1 (Facilities A, B, C, and D primary care clinics renovation and addition), completed under-slab 

electrical and plumbing work for SP 2 (new ASU primary care clinic), and commenced sitework for SP 3 (central health services 

renovation) and SP 4 (new pharmacy and lab).  

 

Major Activity Next Quarter:  

Continue construction activities for SP 1, SP 2, SP 3, and SP 4.  

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 2 months. 
 

Chronological History 

  

06/30/16 QUARTER END SUMMARY:  Obtained DOF approval of construction contract award, issued notice to proceed to 

the general contractor and commenced sitework.  

 

03/31/16 QUARTER END SUMMARY:  Received and reviewed general contractor bids. 
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12/31/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval of proceed to bid.   

 

09/30/15 QUARTER END SUMMARY:  Submitted working drawings to SFM for review.   

 

06/30/15 QUARTER END SUMMARY:  Continued development of working drawings.   

 

03/31/15 QUARTER END SUMMARY:  Preliminary plans approved at March 2015 PWB.  Commenced development of 

working drawings 

 

12/31/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

09/30/14 QUARTER END SUMMARY:  Executed A/E contract.  Commenced development of preliminary plans.  

 

06/30/14 QUARTER END SUMMARY:  Continued A/E contract negotiations.  

 

03/31/14 QUARTER END SUMMARY:  On March 14, 2014, the PWB approved scope, cost and schedule for design and 

preliminary plans for this project.  Initiated A/E negotiations. 
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RICHARD J. DONOVAN CORRECTIONAL FACILITY 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Nick Rossi 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,732,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 3,172,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 47,853,000 

 DF-14D, 10/18/13, Revised Project Costs P $ 202,000 

 DF-14D, 10/18/13, Revised Project Costs W $ 74,000 

 DF-14D, 10/18/13, Revised Project Costs C $ 3,391,000 

 DF-14D, 1/13/14, Revised Project Costs P $ -698,000 

 DF-14D, 1/13/14, Revised Project Costs C $ -2,234,000 

 DF-14D, 11/18/15, Revised Project Costs P $ -72,000 

 DF-14D, 11/18/15, Revised Project Costs W $ -757,000 

 DF-14D, 11/18/15, Revised Project Costs C $ -3,913,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 2012, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at Richard J. Donovan Correctional Facility, and allocated $53,757,000 from this appropriation for design and 

construction for this project.  The total project cost of $53,757,000 includes $2,732,000 for preliminary plans, $3,172,000 for 

working drawings, and $47,853,000 for construction ($37,360,000 contracts, $2,242,000 contingency, $2,765,000 A&E, 

$2,495,000 other project costs, and $2,991,000 agency-retained items).  Preliminary plans will begin in October 2012 and be 

complete in October 2013.  Working drawings will begin in October 2013 and be complete in April 2014.  Construction will 

begin August 2014 and be complete in March 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 10/12 10/13 10/12 1/14 100 

W 10/13 4/14 1/14 11/14 100 

C 8/14 3/16 11/14 10/17 74 

Current comments on Schedule:  
 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 6/15 $  2,054,614 Various Contracts 

W 9/16 $  2,339,919 Various Contracts 

C 9/16 $10,008,503 Various Contracts 

C 6/15 $29,903,000 IWL PBA 

 

Quarterly Activity Summary: 

IWL continued interior work and mechanical, electrical and plumbing work for SP 1, continued medication distribution room 

construction for housing unit 1 and 2 and commenced CMU block construction and structural steel work at housing unit 15 for  

SP 2, completed CMU wall construction and roof, commenced interior work and mechanical, electrical and plumbing work for  

SP 3/8, continued interior work for Facility B, completed work on existing roof for SP 5, continued interior work, electrical and 

mechanical work for SP 6.  

  

Major Activity Next Quarter:  

Continue construction activities for SP 1, SP 3/8, primary care clinic at Facility C and D for SP 5, SP 6 and complete construction of 

medication distribution rooms at housing units 1 and 2 for SP 2 and primary care clinic at Facility B for SP 5.  

 

Major Issues:   

IWL is experiencing project delays due to either design document deficiencies, field conditions, availability of casual trade labor, 

or a combination of these issues.  The projected construction completion date does not reflect the impacts of these delays due to 
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continuing efforts to resolve and mitigate these issues.  CDCR currently estimates the impact upon construction completion is 

approximately 11 months.  

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Received temporary Certificate of Occupancy for SP 4 on June 16, 2016.  IWL 

continued interior framing, mechanical, electrical and plumbing work and completed roofing for SP 1, continued 

housing unit 1 and 2 medication distribution window construction for SP 2, continued CMU construction and 

completed under slab utilities and slab for SP 3/8, continued interior work at Facility B, commenced re-roof on existing 

clinic and completed roof installation on new addition at Facility C for SP 5, and continued interior framing, 

mechanical, electrical and plumbing work for SP 6.  

 

03/31/16 QUARTER END SUMMARY:  General contractor completed roof installation, exterior doors, and insulation for SP 4 

and completed construction for SP 7.  IWL continued site work, roofing installation, interior framing and mechanical, 

electrical and plumbing work for SP 1, continued housing unit 1 and 2 medication distribution window construction for 

SP 2, continued site work, utilities, slab and CMU wall construction for SP 3/8, continued roof work at Facility C, 

medication distribution window construction, sheetrock and taping at Facility B for SP 5, continued sitework, framing 

and mechanical, electrical and plumbing work for SP 6. 

 

12/31/15 QUARTER END SUMMARY:  General contractor completed structural steel and roof installation and continued 

interior wall construction for SP 4.  IWL continued CMU wall construction and commenced roof installation for SP 1, 

completed exterior walls and roof for housing units 1 and 2 for SP 2, completed interior framing at Facility B and slab 

and continued CMU wall construction at Facility C for SP 5, and commenced interior work for SP 6 (Central Health 

Services addition and renovation).  Completion of SP 7 is pending delivery and installation of sump pump.  

Commenced CMU wall construction, plumbing and electrical work for SP 3/8 (new pharmacy and dialysis unit 

building).  

 

09/30/15 QUARTER END SUMMARY:  Continued construction on SP 1 (new ASU primary care and ASU-EOP mental health 

clinic), SP 2 (medication distribution room additions), and SP 5 (primary care clinic additions and renovations at 

Facilities A, B, C, and D).  Commenced construction for SP 4 (new health care administration building) and SP 7 

(infrastructure upgrades).  

 

06/30/15 QUARTER END SUMMARY:  Storm drain relocation and tie-in, installation of underground data lines, and concrete 

slab and footings complete.  Continued excavation for the new ASU primary care clinic.  Commenced CMU installation 

for medication distribution rooms at housing units A1 and A2, MRI pad excavation and backfill. 

 

03/31/15 QUARTER END SUMMARY:  DOF approved construction contract award.  IWL procurement activities underway.  

 Commenced construction activities.  

 

12/31/14 QUARTER END SUMMARY:  Obtained SFM approval of working drawings.  Obtained DOF approval to proceed to 

construction, and proceed to bid.  Commenced   IWL procurement activities and general contractor bid period. 

 

09/30/14 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for review.  Executed CM contract.   

 

06/30/14 QUARTER END SUMMARY:  Completed working drawings and submitted to SFM for initial review.     

 

03/31/14 QUARTER END SUMMARY:  Preliminary plans approved at January 2014 PWB.  Commenced development of 

working drawings. 

 

12/31/13 QUARTER END SUMMARY:  Scope change to add dialysis building approved at October 2013 PWB. Continued 

development of preliminary plans for submittal to PWB on January 13, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Conducted schematic design presentation at the institution.  Submitted PWB request 

for scope change to add a Dialysis building to the project. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13 QUARTER END SUMMARY:  A/E design fees negotiated and submitted contract documents for execution. 

 

12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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RICHARD J. DONOVAN CORRECTIONAL FACILITY 

Level II Dorm Facility 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Bobby Khaghani 

 

Appropriation: Ch. 42/2012, 5225-801-0668 (SB 1022)  PC/CD $ 8,386,000 

 Ch. 42/2012, 5225-801-0668 (SB 1022)  D/C $ 267,822,000 

 DF-14D, 8/9/13, Approve PC/CD SPWB PC/CD $ -2,133,000 

 DF-14D, 8/9/13, Approve PC/CD SPWB D/C $ -25,473,000 

 DF-14D, 9/13/13, Revised Project Costs D/C $ -6,294,000 

 DF-14D, 6/11/15, Redirection D/C $ 4,478,000 

 DF-14D, 11/13/15, Redirection D/C $ 7,393,000 

 DF-14D, 4/26/16, Redirection D/C $ 269,000 

   

Authorization: 

 

Ch.  42/2012 

SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California 

Department of Corrections and Rehabilitation for capital outlay to design and construct three level II dorm facilities at existing 

prisons.  In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the siting of 

one level II dorm facility at Richard J. Donovan Correctional Facility, and allocated $276,208,000 from this appropriation for 

design - build for this project.  The total project cost of $276,208,000 includes $8,386,000 for performance criteria and 

concept drawings and $267,822,000 for design/build construction ($202,587,000 contract, $10,129,000 contingency, 

$10,028,000 A/E, $25,857,000 other project costs, and $19,221,000 agency-retained items).  The project is scheduled to begin 

October 2012 and be complete in March 2016. 

 

Project Schedule: Design Build 

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 10/12 6/13 10/12 8/13 100 

D-B 12/13 3/16 4/14 12/16 99 

Current comments on Schedule: Delay due to poor contractor performance. 

 

Fund Transfers: Design-Build 

Purpose Funds Encumbered Amount Type of Document 

PC&CD  3/15 $     4,520,472 Various Contracts 

D-C 9/16 $231,981,714 Various Contracts 

D-C 12/15 $    1,131,000 Form 220 14119 

D-C 9/15 $    1,162,335 Form 220 16001 

 

Quarterly Activity Summary: 

Completed HVAC installation and recreational yard work.  Continued food service installation, received temporary certificates of 

occupancy for all buildings.  

 

Major Activity Next Quarter: 

Complete construction and project closeout activities.  

 

Major Issues: 
None 

 

Chronological History 

  

06/30/16 QUARTER END SUMMARY:  Continued HVAC and food service installation and recreational yard work. 

 

03/31/16 QUARTER END SUMMARY:  Continued interior finishing on EOP building and HVAC installation in housing 

units, commenced installation of food service equipment for Facility Support Services building and construction of 

recreational yard exercise areas. 

 

12/31/15 QUARTER END SUMMARY:  Completed electrical and gas connections.  Continued work on lethal electrified fence 

and installation of HVAC in housing units and interior walls of EOP building.   
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09/30/15 QUARTER END SUMMARY:  Continued mechanical, plumbing, and electrical work for program support and 

facility support buildings.  Commenced construction of EOP building and site work.   

 

06/30/15 QUARTER END SUMMARY:  Completed construction of the radio tower, vault, and all pre-cast modules.  Installed 

roof on the Work Change and Family Visiting buildings.  Continued dorm E-25 housing construction.   

 

03/31/15 QUARTER END SUMMARY:  75 housing unit plenum modules complete, program support building walls and roof 

erected, and dorm E-25 housing foundations completed.  

 

12/31/14 QUARTER END SUMMARY:  Casting beds and underground utilities 90% complete.  Casting for housing unit 

plenum modules underway. 

 

09/30/14 QUARTER END SUMMARY:  Grading and lime treatment underway.  Grading, building, and program support 

building design packages 95% complete.   

 

06/30/14 QUARTER END SUMMARY:  Executed DBE contract.  Design Package 1, which includes rough grading, and sewer 

and storm drain installation; and Design Package 2, which includes construction of housing units and family visiting 

buildings, and water line replacement, are 95% complete. Design Package 3, which includes installation of the 

pedestrian sallyport, work zone, work change, elevated walkway, electrified fence, utilities, sewer line replacement, 

and Geo Technical report; Design Package 4, which includes construction of a kitchen, warehouse, radio tower, and 

connection to lighting, water and fire pump; and Design Package 5, which includes construction of vehicle sallyport 

towers, pedestrian sallyport towers, installation of landscape, hardscape, visitor parking and striping, are 50 percent 

complete. 

 

03/31/14 QUARTER END SUMMARY:  Completed DBE interview process.  Received DOF approval to award contract.  

  

12/31/13 QUARTER END SUMMARY:  Released Request for Proposal (RFP) to design-build entities (DBE) on October 10, 

2013.  Received RFP responses from DBE on December 13, 2013.  

 

09/30/13 QUARTER END SUMMARY:  PWB approved performance criteria and concept drawings on August 9, 2013. 

 

06/30/13 QUARTER END SUMMARY:  Completed 50 percent Criteria document, schematic plan, and geo-technical report. 

Environmental Impact Report released for public review.  

 

03/31/13 QUARTER END SUMMARY:  30 percent Criteria document and space programming were completed and being 

reviewed.  EIR documents in progress. 

 

12/31/12 QUARTER END SUMMARY:  Criteria Architect selected and CEQA in process. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 obtained PWB authorization of site location. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through v). 

84 

SALINAS VALLEY STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead  

Project Director:  Steven DeFant 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 770,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 760,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 11,055,000 

 DF-14-D, 8/24/15, Augmentation C $ 1,896,000 

 DF-14-D, 8/24/15, Augmentation P $ -160,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on July 12, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project 

at Salinas Valley State Prison, and allocated $12,585,000 from this appropriation for design and construction for this project.  

The total project cost of $12,585,000 includes $770,000 for preliminary plans, $760,000 for working drawings, and 

$11,055,000 for construction ($7,546,000 contracts, $453,000 contingency, $664,000 A&E, $823,000 other project costs, and 

$1,569,000 agency-retained items).  Preliminary plans will begin in July 2013 and be complete in July 2014.  Working 

drawings will begin in July 2014 and be complete in December 2014.  Construction will begin April 2015 and be complete in 

June 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/13 7/14 7/13 6/14 100 

W 7/14 12/14 6/14 5/15 100 

C 4/15 6/16 8/15 11/16 56 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/16 $   544,272 Various Contracts 

W 6/16 $   698,830 Various Contracts 

C 9/15 $   688,534 Form 220 15028BCSB 

C 9/16 $9,760,189 Various Contracts 

 

Quarterly Activity Summary: 

Completed roof, commenced HVAC and sheetrock installation for SP 1, completed CMU wall construction, roof, and commenced 

interior finishing for SP 2, completed sheetrock installation and commenced interior finishing for SP 3.  

 

Major Activity Next Quarter:  

Pour transformer pad, install transformer, and continue installation of HVAC and sheetrock for SP 1.  Complete interior finishing 

for SP 2.  Continue interior finishing and complete fire sprinkler pipe installation for SP 3. 

 

Major Issues:  

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 6 months. 
 

Chronological History 
 

06/30/16 QUARTER END SUMMARY:  Completed CMU wall construction and fire line installation for SP 1, completed path 

of travel and foundation and commenced CMU wall construction for SP 2, and completed CMU wall construction and 

path of travel work for SP 5. 
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03/31/16 QUARTER END SUMMARY:  Commenced CMU wall construction, electrical work and window frame installation 

for SP 1 (Facility D new ASU primary care clinic), path of travel work for SP 2 (Central Health Services Building 

pharmacy renovation and addition).  Continued CMU wall construction at all four facilities, and concrete work for 

ADA path of travel at A Yard for SP 3.  

 

12/31/15 QUARTER END SUMMARY:  Completed installation of temporary fencing, and continued demolition of existing 

concrete and asphalt, and relocation of existing utilities for SP 3 (Facilities A, B, C and D primary care clinic 

renovation and addition).  

 

09/30/15 QUARTER END SUMMARY:  Obtained DOF approval of augmentation and construction contract award.  Issued 

notice to proceed to general contractor.  

 

06/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval to proceed to bid 

concurrent with CTF HCFIP.  Commenced bidding process.  

 

03/31/15 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for approval. 

 

12/31/14  QUARTER END SUMMARY:  Finalized working drawings and submitted to SFM for review.  Prepared proceed to 

bid package.  

 

09/30/14 QUARTER END SUMMARY:  Executed CM contract.  Continued development of working drawings. 

 

06/30/14 QUARTER END SUMMARY:  Preliminary plans were approved at June 2014 PWB.  Commenced development of  

 working drawings.   

 

03/31/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

12/31/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On July 12, 2013, the PWB approved cost, scope and schedule for the design and 

construction of this project.  Initiated A/E contract negotiations. 
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SAN QUENTIN STATE PRISON 

New Boiler Facility 
July through September 2016 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Dave Lopez 

 

Appropriation: Ch. 10&11/15, 5225-301-0001  C $ 18,671,000 

 

Authorization: 

 

Ch.  10&11/15 

The amount of $18,671,000 is provided for construction of a new boiler facility at San Quentin State Prison.  The total 

estimated project cost is $18,671,000, which includes $600,000 for working drawings (funded with support funds), 

$13,844,000 for contracts, $969,000 for contingency, $847,000 for architectural and engineering services, $500,000 for 

agency-retained items, and $1,911,000 for other project costs.  Construction will begin in September 2015 and be completed in 

September 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

C 9/15 9/17 7/18 1/19 0 

Current comments on Schedule: Construction start delayed due to redesign of the new boiler system. 

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

C    

 

Quarterly Activity Summary: 

Due to new boiler technology that is now available, CDCR evaluated options for the redesign of the boilers. 

 

Major Activity Next Quarter: 

Complete evaluation of re-design options.  

 

Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Obtained SFM approval of working drawings.  

 

03/31/16 QUARTER END SUMMARY:  Revising working drawings based on SFM comments. 

 

12/31/15 QUARTER END SUMMARY:  Submitted working drawings to SFM. 

 

09/30/15 QUARTER END SUMMARY:  Construction funding was approved in the 2015-16 Budget Act. Performed review of 

working drawings and contract requirements.  
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SIERRA CONSERVATION CENTER 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Steven DeFant 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,292,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,212,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,294,000 

 DF-14-D, 9/16/15, Augmentation P $ -439,000 

 DF-14-D, 9/16/15, Augmentation  W $ -135,000 

 DF-14-D, 9/16/15, Augmentation C $ 1,994,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to 

the California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on 

September 13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care 

Facility Improvement Project at Sierra Conservation Center, and allocated $17,798,000 from this appropriation for design 

and construction for this project.  The total project cost of $17,798,000 includes $1,292,000 for preliminary plans, 

$1,212,000 for working drawings, and $15,294,000 for construction ($10,448,000 contracts, $627,000 contingency, 

$919,000 A&E, $1,191,000 other project costs, and $2,109,000 agency-retained items).  Preliminary plans will begin in 

September 2013 and be completed in September 2014.  Working drawings will begin in September 2014 and be 

completed in January 2015.  Construction will begin May 2015 and be complete in February 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/13 7/14 9/13 7/14 100 

W 7/14 1/15 7/14 6/15 100 

C 5/15 2/17 9/15 12/17 25 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/15 $      732,165 Various Contracts 

W 9/16 $      916,724 Various Contracts 

C 9/16 $ 13,038,526 Various Contracts 

C 12/15 $      668,676 Form 220 16010 BCSB 

 

Quarterly Activity Summary: 

Completed door and window frame installation, continued access ramp and exterior site work and commenced mechanical, 

electrical and plumbing work for SP 1, completed exterior sitework, commenced roof installation and interior work, continued 

mechanical, electrical and plumbing work for SP 3, completed demolition, under slab utility work, foundation and CMU block 

installation and commenced mechanical, electrical and plumbing, structural steel for SP 4.  

  

Major Activity Next Quarter: 

Continue construction activities for SP 1, SP 3, and SP 4, and finalize re-phasing of SP 2 (Central Health Services renovation).  

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 9 months. 
 

Chronological History 

 

06/30/16 QUARTER END SUMMARY Completed CMU block and structural steel installation and commenced door and 

window frame installation and access ramp work for SP 1, commenced mechanical, electrical and plumbing work, fire 
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sprinkler installation, exterior site work and path of travel work and completed framing and electrical work for SP 3, 

commenced interior demolition work and completed temporary fencing for SP 4 (Facility C primary care renovation 

and addition).  

 

03/31/16 QUARTER END SUMMARY Continued installation of CMU walls for SP 1 and completed footings, slab, under slab 

utilities and power poles for SP 3.  

 

12/31/15 QUARTER END SUMMARY:  Commenced site preparation for SP 1 (pharmacy and lab) and SP 3 (health care 

administration building. 

 

09/30/15 QUARTER END SUMMARY:  Obtained DOF approval of augmentation and construction contract award.  Issued 

notice to proceed to the general contractor. 

 

06/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval to proceed to bid.  

Commenced bidding process.  

 

03/31/15 QUARTER END SUMMARY:  Submitted working drawings to SFM for review.  

 

12/31/14 QUARTER END SUMMARY:  Executed CM contract.  Continued development of working drawings.   

 

09/30/14 QUARTER END SUMMARY:  Preliminary plans were approved at July 2014 PWB.  Commenced development of 

working drawings.  Began CM contract negotiations.   

 

06/30/14 QUARTER END SUMMARY  Completed preliminary plans and submitted for July 2014 PWB approval. 

 

03/31/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

12/31/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On September 13, 2013, the PWB approved cost, scope and schedule for the design 

and construction of this project.  Initiated A/E contract negotiations 
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SUBSTANCE ABUSE TREATMENT FACILITY 

Health Care Facility Improvement Project 
July through September 2016 

 

Capital Outlay Analyst:  Sarah Johnson 

Project Director:  Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,294,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,296,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,891,000 

 DF-14D, 7/29/15, Augmentation P $ -304,000 

 DF-14D, 7/29/15, Augmentation W $ -330,000 

 DF-14D, 7/29/15, Augmentation C $ 1,546,000 

 

Authorization: 

 

Ch. 7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on November 8, 2013, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at the Substance Abuse Treatment Facility, and allocated $20,481,000 from this appropriation for design and 

construction for this project.  The total project cost of $20,481,000 includes $1,294,000 for preliminary plans, $1,296,000 for 

working drawings, and $17,891,000 for construction ($12,305,000 contracts, $738,000 contingency, $1,083,000 A&E, 

$1,341,000 other project costs, and $2,424,000 agency-retained items).  Preliminary plans will begin in November 2013 and 

be complete in September 2014.  Working drawings will begin in September 2014 and be complete in March 2015.  

Construction will begin August 2015 and be complete in March 2017. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/13 9/14 11/13 9/14 100 

W 9/14 3/15 9/14 6/15 100 

C 8/15 3/17 7/15 7/17 23 

Current comments on Schedule:  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/16 $     806,281 Various Contracts 

W 3/16 $     768,854 Various Contracts 

C 9/16 $16,589,408 Various contracts 

 

Quarterly Activity Summary: 

Continued CMU wall construction and commenced structural steel for SP 1, and commenced sitework and foundation for SP 2 

(Facility E new ASU primary care clinic).  

 

Major Activity Next Quarter: 

Continue construction activities for SP 1 and SP 2.  

 

Major Issues: 

None 

 

Chronological History 

  

06/30/16 QUARTER END SUMMARY:  Commenced underground utility and foundation work and continued CMU wall 

construction for SP 1.  

 

03/31/16 QUARTER END SUMMARY:  IWL completed footings and commenced CMU construction and foundation work at 

Facilities D, E and F additions for SP 1.  
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12/31/15 QUARTER END SUMMARY:  Continued IWL procurement activities.  Completed temporary fencing installation 

and asphalt removal, and commenced utility work for SP 1 (Facilities A, B, C, D, E, F and G, primary care clinic 

renovation and addition).  

 

09/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings.  Obtained DOF approval of 

augmentation and proceed to construction.  Commenced IWL procurement activities. 

 

06/30/15 QUARTER END SUMMARY:  SFM comments incorporated into working drawings.   

 

03/31/15 QUARTER END SUMMARY:  Submitted working drawings to SFM for review.   

 

12/31/14 QUARTER END SUMMARY:  Continued development of working drawings. 

 

09/30/14 QUARTER END SUMMARY:  Preliminary plans and use of IWL were approved at September 2014 PWB.  

Commenced development of working drawings. 

 

06/30/14 QUARTER END SUMMARY:  Continued development of preliminary plans.   

 

03/31/14 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

12/31/13 QUARTER END SUMMARY:  On November 8, 2013, PWB approved scope, cost and schedule for design and 

construction of the project.  Initiated A/E contract negotiations. 
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VALLEY STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Beth Olmstead 

Project Director:  Nick Rossi 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 513,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 379,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 5,945,000 

 DF-14D, 5/9/14, Revised Project Costs P $ -180,000 

 DF-14D, 5/9/14, Revised Project Costs W $ -59,000 

 DF-14D, 5/9/14, Revised Project Costs C $ 226,000 

 DF-14D, 10/27/14, Augmentation W $ -16,000 

 DF-14D, 10/27/14, Augmentation C $ 681,000 

 DF-14D, 6/8/15, Augmentation C $ 88,000 

 DF-14D, 5/26/16, Revised Project Costs P $ -18,000 

 DF-14D, 5/26/16, Revised Project Costs W $ -9,000 

 DF-14D, 5/26/16, Revised Project Costs C $ 359,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on May 10, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project 

at Valley State Prison, and allocated $6,837,000 from this appropriation for design and construction for this project.  The total 

project cost of $6,837,000 includes $513,000 for preliminary plans, $379,000 for working drawings, and $5,945,000 for 

construction ($3,729,000 contracts, $261,000 contingency, $328,000 A&E, $459,000 other project costs, and $1,168,000 

agency-retained items).  Preliminary plans will begin in May 2013 and be complete in May 2014.  Working drawings will 

begin in May 2014 and be complete in October 2014.  Construction will begin February 2015 and be complete in January 

2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 5/13 5/14 5/13 5/14 100 

W 5/14 10/14 5/14 10/14 100 

C 2/15 1/16 10/14 11/17 28 

Current comments on Schedule: Construction completion extended due to delay in critical path sub-project.  

 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/15 $   314,530 Various Contracts 

W 3/16 $   293,460 Various Contracts 

C 9/16 $   622,181 Various Contracts 

C 6/15 $5,283,000 IWL PBA 

 

Quarterly Activity Summary: 

Continued electrical, plumbing work and utility work and commenced interior framing for SP 1, commenced sitework for 

Facility B, completed CMU wall construction, roof, sidewalk, and ADA ramp and commenced roof construction and interior 

work at D yard addition for SP 3. 

  

Major Activity Next Quarter:  

Continue construction activities for SP1 and SP 3.  

 

Major Issues: 

IWL is experiencing project delays due to either design document deficiencies, field conditions, availability of casual trade labor, 

or a combination of these issues.  The projected construction completion date does not reflect the impacts of these delays due to 

continuing efforts to resolve and mitigate these issues.  CDCR currently estimates the impact upon construction completion is 

approximately 2 months.  
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Chronological History 

  

06/30/16 QUARTER END SUMMARY:  Commenced plumbing, electrical and communications installation for SP 1, 

commenced CMU wall construction and continued interior framing for SP 3.  

 

03/31/16 QUARTER END SUMMARY:  IWL commenced construction activities for SP 1 (pharmacy renovation), and 

continued interior framing at Facility D for SP 3.  

 

12/31/15 QUARTER END SUMMARY:  IWL commenced conduit installation and foundation work for SP 3. 

 

09/30/15 QUARTER END SUMMARY:  Procurement activities continued.  Continued construction on SP 3 (Facility A, C, and 

D primary care clinic renovation and addition). 

 

06/30/15 QUARTER END SUMMARY:  Procurement activities continue.  Construction of pharmacy and Facility D primary 

care clinic commenced.   

 

03/31/15 QUARTER END SUMMARY:  IWL procurement activities continued.  

 

12/31/14 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval to proceed to 

construction.  Commenced IWL procurement activities. 

 

09/30/14 QUARTER END SUMMARY:  Finalized working drawings and submitted to SFM for review. 

 

06/30/14 QUARTER END SUMMARY:  Preliminary plans, revised project costs and use of IWL approved at May 2014 PWB. 

 Commenced development of working drawings.   

 

03/31/14 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

12/31/13 QUARTER END SUMMARY:  Schematic design review held at the institution.  Continued development of 

preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E contract.  Commenced development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On May 10, 2013 the PWB approved scope, cost, and schedule for design and 

construction of this project.  Completed A/E service fee negotiations and initiated contract.   
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WASCO STATE PRISON 

Health Care Facility Improvement Program 
July through September 2016 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,372,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,274,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 35,083,000 

 DF-14D, 4/11/14, Revised Project Costs P $ -754,000 

 DF-14D, 4/11/14, Revised Project Costs W $ -205,000 

 DF-14D, 4/11/14, Revised Project Costs C $ 228,000 

 DF-14D, 8/24/15, Augmentation W $ -11,000 

 DF-14D, 8/24/15, Augmentation C $ 1,720,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on April 15, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project 

at Wasco State Prison, and allocated $39,729,000 from this appropriation for design and construction for this project.  The 

total project cost of $39,729,000 includes $2,372,000 for preliminary plans, $2,274,000 for working drawings, and 

$35,083,000 for construction ($25,732,000 contracts, $1,544,000 contingency, $1,853,000 A&E, $2,609,000 other project 

costs, and $3,345,000 agency-retained items).  Preliminary plans will begin in April 2013 and be complete in April 2014.  

Working drawings will begin in April 2014 and be complete in October 2014.  Construction will begin February 2015 and be 

complete in October 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 4/13 4/14 4/13 4/14 100 

W 4/14 10/14 4/14 4/15 100 

C 2/15 10/16 8/15 8/17 38 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/15 $  1,275,691 Various Contracts 

W 6/16 $  1,893,410 Various Contracts 

C 9/16 $28,225,129 Various Contracts 

C 3/16 $      690,230 Form 220 15022BCSB 

 

Quarterly Activity Summary: 

Completed CMU walls and commenced roof construction for SP 1, completed foundation, CMU walls and roof construction and 

commenced mechanical, electrical, plumbing and interior work for SP 2 and SP 4, continued sitework and commenced 

underground utility installation for SP 3, completed foundation and CMU walls for SP 5, completed CMU walls, structural steel 

and roof for SP 6, completed foundation, roof and commenced HVAC installation, plumbing, electrical and interior work for SP 8. 

 

Major Activity Next Quarter:  

Continue construction activities for SP 1, SP 2, SP 3, SP 4, SP 5, SP 6 and SP 8. 

 

Major Issues: 

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor 

performance, or a combination of these issues.  The projected construction completion date does not reflect the impacts of these 

delays due to ongoing negotiations between CDCR and the contractor.  CDCR currently estimates the impact upon construction 

completion is approximately 5 months. 
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Chronological History 

  

06/30/16 QUARTER END SUMMARY:  Continued foundation work for SP 1 and SP 8, commenced CMU work, continued 

foundation work for SP 2, commenced CMU work for SP 4 and SP 6, and commenced site work for SP 3 (Facilities C 

and H primary care clinic addition and renovation), and SP 5 (new medication distribution rooms).  

 

03/31/16 QUARTER END SUMMARY:  Commenced site work for SP 1 (Facility A primary care clinic addition and 

renovation) and SP 8 (new correctional case management and health care administration building), commenced 

foundation work for SP 2, completed utilities and footings for SP 4, completed underground utilities and commenced 

foundation work for SP 6 (Central Health Services renovation and addition).  

 

12/31/15 QUARTER END SUMMARY:  Commenced site preparation for SP 2 (Facility B primary care clinic) and SP 4 

(Facility D primary care clinic). 

 

09/30/15 QUARTER END SUMMARY:  Obtained DOF approval of augmentation and construction contract concurrent with 

NKSP HCFIP.  Issued notice to proceed to general contractor and commenced construction activities. 

 

06/30/15 QUARTER END SUMMARY:  Obtained SFM approval of working drawings and DOF approval to proceed to bid 

concurrent with NKSP HCFIP.  Commenced bidding process. 

 

03/31/15 QUARTER END SUMMARY:  Revised working drawings submitted to SFM for approval.  

 

12/31/14 QUARTER END SUMMARY:  Working drawings submitted to SFM for review.  

 

09/30/14 QUARTER END SUMMARY:  Continued development of working drawings.  

 

06/30/14 QUARTER END SUMMARY:  Preliminary plans were approved at April 2014 PWB.  Commenced development of  

 working drawings.   

 

03/31/14 QUARTER END SUMMARY:  Completed preliminary plans and submitted for April 2014 PWB approval. 

 

12/31/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E services contract.  Commenced development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On April 15, 2013 the PWB approved scope, cost, and schedule for design and 

construction of this project.  Completed A/E service fee negotiations and initiated contract.   
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STATEWIDE 

Dental Facility Improvements, Phase III 
July through September 2016 

 

Capital Outlay Analyst:  Rick Easley 

Project Director:  Jim Baumbach 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 410,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 332,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 7,358,000 

 DF-14D, 1/14/13, Scope Change, Revised Project Costs P $ -8,000 

 DF-14D, 1/14/13, Scope Change, Revised Project Costs W $ -8,000 

 DF-14D, 1/14/13, Scope Change, Revised Project Costs C $ -600,000 

 DF-14D, 6/14/13, Revised Project Costs P $  -157,000 

 DF-14D, 2/5/14, Revised Project Costs W $ -79,000 

 DF-14D, 2/5/14, Revised Project Costs C $ 79,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further 

provides this appropriation may be  used for the design and construction of improvement to dental facilities at state prison 

facilities.  On July 16, 2012, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule for 

Phase III of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum 

standards and address deficiencies recognized by the Perez court, and allocated $8,100,000 for preliminary plans ($410,000), 

working drawings ($332,000), and construction ($7,358,000) for Phase III of this project. Phase III will improve clinics at 

seven institutions. Design and construction costs for Phase III are estimated at $8,100,000 (ASP-$1,782,000;  

CCWF-$767,000; CIM-$1,527,000; COR-$1,365,000; PBSP-$512,000; RJD-$893,000, and VSP-$1,254,000). Phase III 

preliminary plans will begin in July 2012 and be completed in February 2013.  Working drawings will begin in February 2013 

and be completed in May 2013.  Construction will begin in May 2013 and be completed in May 2014.   

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/12 2/13 7/12 6/13 100 

W 2/13 5/13 6/13 2/14 100 

 

Project Construction Schedule: 

Institution Original Start Original Complete Current Start Current Complete % Complete 

ASP 5/13 5/14 4/14 4/15 100 

CCWF 5/13 5/14 5/14 5/15 100 

CIM 5/13 5/14 12/14 12/16 75 

COR 5/13 5/14 4/14 2/15 100 

PBSP 5/13 5/14 5/14 10/14 100 

RJD 5/13 5/14 5/14 2/15 100 

VSP 5/13 5/14 5/14 7/15 100 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 6/13 $    244,090 Various Contracts 

W 6/13 $    243,880 Various Contracts 

C 2/13 $ 6,837,000 C-22B 1838 

 

Quarterly Activity Summary: 

Completed construction at CIM Facility A.  Construction underway on CIM Facility B. 

 

Major Activity Next Quarter: 

Complete construction on Facility B and commence construction on CIM Facility D.  
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Major Issues: 

None 

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Continued hazardous materials remediation at Facility A. 

 

03/31/16 QUARTER END SUMMARY:  Commenced hazardous materials remediation at Facility A.  Completed construction 

in Facility C.  

 

12/31/15 QUARTER END SUMMARY:  Construction bulletins were approved by SFM and hazardous material contracts were 

executed.    

 

09/30/15 QUARTER END SUMMARY:  Completed construction at VSP.  Hazardous materials contract for CIM under review 

by DGS.     

 

03/31/15 QUARTER END SUMMARY:  Completed construction at COR and RJD.  

 

12/31/14 QUARTER END SUMMARY:  Complete construction at PBSP and commenced hazmat remediation at CIM.  

 

09/30/14 QUARTER END SUMMARY:  Began hazmat site surveys at CIM in July 2014.  Submitted abatement contract to 

OBS for approval.    

 

06/30/14 QUARTER END SUMMARY: Construction activities underway. 

 

03/31/14 QUARTER END SUMMARY:  DOF approved working drawings and proceed to construction on February 5, 2014. 

 

12/31/13 QUARTER END SUMMARY:  Completed working drawings were approved by SFM. 

 

09/30/13 QUARTER END SUMMARY:  Completed working drawings for Phase III institutions. 

 

06/30/13 QUARTER END SUMMARY:  Preliminary Plans are 100% complete.  Received PWB approval of Preliminary Plans 

on 6/14/13.  Notice to Proceed for Working Drawings was issued on 6/21/13.    

 

03/31/13 QUARTER END SUMMARY:  Completed preliminary plans for all sites and prepare for the June 2013 SPWB 

meeting. 

 

12/31/12 QUARTER END SUMMARY:  Prepared and submitted agenda item for January 2013 PWB meeting, requesting 

change of scope and cost. Executed contracts for architectural and engineering services, and issued NTP for 

Preliminary Plans for all institutions except for PBSP. 

 

09/30/12 QUARTER END SUMMARY:  On July 16, 2012 PWB approved scope, cost, and schedule, commenced preliminary 

plan activities; negotiated fees for architectural and engineering services. 
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STATEWIDE 

Medication Distribution Improvements 
July through September 2016 

 

Capital Outlay Analyst:  Rick Easley 

Project Director:  Art Louie 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 1,511,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 1,306,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 22,521,000 

 DF-14D, 10/18/13, Revised Project Costs C $ 6,794,000 

 DF-14D, 8/13/14, Revised Project Costs P $ -395,000 

 DF-14D, 8/13/14, Revised Project Costs W $ -229,000 

 DF-14D, 8/13/14, Revised Project Costs C $ 11,670,00 

 DF-14D, 8/26/16, Redirection P $ -59,000 

 DF-14D, 8/26/16, Redirection W $ -98,000 

 DF-14D, 8/26/16, Redirection C $ 157,000 

 DF-14D, 8/26/16, Augmentation C $ 6,412,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital 

outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(4) further 

provides this appropriation may be used for the design and construction of medication distribution infrastructure 

improvements at state prison facilities.  On September 11, 2012, the Public Works Board approved CDCR’s request to 

establish the scope, cost, and schedule of the Medication Distribution Improvements project to ensure safe and efficient 

medication distribution at 22 adult institutions statewide to meet constitutional minimum standards and address deficiencies 

recognized by the Plata court, and allocated $25,338,000 for preliminary plans ($1,511,000), working drawings ($1,306,000), 

and construction ($22,521,000). This project will improve medication distribution areas at 22 institutions statewide. Design 

and construction costs are estimated at $25,338,000 (ASP-$1,606,000; CAL-$913,000; CCC-$670,000; CCI-$1,331,000; 

CCWF-$1,932,000; CEN-$913,000; COR-$2,149,000; CTF-$688,000; CVSP-$878,000; DVI-$853,000; HDSP-$698,000; 

ISP-$878,000; KVSP-$1,119,000; NKSP-$254,000; PBSP-$949,000; PVSP-$913,000; SATF-$1,817,000; SCC-$1,206,000; 

SQ-$1,791,000; SVSP-$1,809,000; VSP-$1,509,000; and WSP-$462,000). Preliminary plans will begin in September 2012 

and be completed in July, 2013.  Working drawings will begin in July 2013 and be completed in November 2013.  

Construction will begin in November 2013 and be completed in May 2015.   

 

Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 7/13 9/12 11/13 100 

W 7/13 11/13 11/13 8/14 100 

C 11/13 5/15 8/14 4/17 91 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/15 $    1,067,195 Various Contracts 

W 9/16 $       976,875 Various Contracts 

C 9/16 $  10,622,741 Various Contracts 

C 3/15 $    3,040,000 C220B #1843 

C 3/15 $  30,934,700 C220B #1865 

 

Quarterly Activity Summary: 

Completed construction at CTF.  

 

Major Activity Next Quarter: 

Continue construction at 16 institutions.  

 

Major Issues: 

IWL is experiencing project delays due to either design document deficiencies, field conditions, availability of casual trade labor, 

or a combination of these issues.  The projected construction completion date does not reflect the impacts of these delays due to 
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continuing efforts to resolve and mitigate these issues.  CDCR currently estimates the impact upon construction completion is 

approximately 3 months.  

 

Chronological History 

 

06/30/16 QUARTER END SUMMARY:  Completed construction at CVSP. 

 

03/31/16 QUARTER END SUMMARY:  Construction and activation completed at 4 prisons (CAL, CEN, HDSP, and ISP).  

 

12/31/15 QUARTER END SUMMARY:  Continued fabrication of doors, windows, casework and cabinetry. 

 

09/30/15 QUARTER END SUMMARY:  Continued procurement activities.  Completed sheet metal work.  Continued 

fabrication of doors, windows, casework and cabinetry.  Commenced construction activities at 3 remaining institutions 

(CTF, SCC and SQ). 

 

06/30/15  QUARTER END SUMMARY:  Continued fabrication of doors, windows, casework, cabinetry and sheet metal work.  

Commenced construction at 19 institutions.   

 

03/31/15 QUARTER END SUMMARY:  Continued procurement, fabrication and contract efforts.  

 

12/31/14 QUARTER END SUMMARY:  Continued with procurement and fabrication activities. 

 

09/30/14 QUARTER END SUMMARY:  Working drawings approved by SFM.  Augmentation and scope change (to transfer 

Facility D sub-project at CCI to the CCI HCFIP project) approved at August 2014 PWB. DOF approved proceed to 

construction.  Construction procurement activities underway. 

 

06/30/14 QUARTER END SUMMARY:  Working drawings completed and submitted to SFM for review.  Prepared 

augmentation/scope change request for August 2014 PWB approval.  

 

03/31/14 QUARTER END SUMMARY:  Continued development of working drawings. 

 

12/31/13 QUARTER END SUMMARY:  Scope change and preliminary plans approved by PWB on November 8, 2013.  

Commenced development of working drawings.  

 

09/30/13 QUARTER END SUMMARY:  Scope change and budget augmentation submitted for October PWB approval.  

Preliminary plans completed for November PWB approval. 

 

06/30/13 QUARTER END SUMMARY:  Preliminary plans are 72 percent complete.  Based upon site conditions and design 

issues identified during site visits, a scope change and revised project cost action is under development for the October 

SPWB agenda. 

 

03/31/13 QUARTER END SUMMARY:  Executed contract for design consultant.  Preliminary plans in process, schematic 

design completed and being reviewed. 

 

12/31/12 QUARTER END SUMMARY:  Commenced preliminary plan activities; negotiated fees and executed a contract for  

architectural and engineering services. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012, the Public Works Board approved CDCR’s request to 

establish the project scope, cost, and schedule 
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CCC Air Cooling Units, Sierra 

Unit  

 

IWL 

 

$442,000 5/14 7/16 100 

 

Project is complete and will be removed from next report.  

CCC Air Cooling Units, Cascade  

Unit 

IWL $442,000 5/14 7/16 100 

 

Project is complete and will be removed from next report.  
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100 

 

 
 

CCC Air Cooling Units, 

Lassen Unit  

 

IWL 

 

$597,000 4/16 11/16 65 Construction delayed due to weather. Coils installed and 

completed on buildings 3 and 4, coil installation continues 

on building 1. 

 

FSP Storm Drain Containment 

Pond and Pump System 

IWL $395,000 8/16 12/16 2 Commenced work on piping to sanitary sewer.  
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NACYCF Install HVAC System in 

Housing Unit I  

 

IWL 

 

$506,000 2/17 7/17 0 

 

Commenced procurement.   

NACYCF Install HVAC System in 

Housing Unit II  

IWL 

 

$452,000 2/16 1/17 98 

 

Construction completion date extended due to existing 

control system malfunction.  

 


